

## **Sauget Area 2 Sites Group**

April 3rd, 2001

Mr. Mike McAteer  
U.S. EPA - Region 5  
77 West Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590


RE: Sauget Area 2

Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as required under 2.4 of our Administrative Order by Consent. If you have any questions, please call.

Sincerely,



Steven D. Smith  
Project Coordinator

cc: Candy Morin - Illinois EPA  
Kevin de la Bruere - U.S. Fish & Wildlife  
Mike Henry - Illinois Department of Natural Resources  
Peter Barrett - CH2M Hill  
SA2SG File

**SAUGET SITES - AREA 2**  
**MONTHLY PROGRESS REPORT**  
For March 2001

**Actions Taken**

- During late February the six volume Draft RI/FS Support Sampling Plan was completed on schedule and was mailed to the following entities:

U.S. Environmental Protection Agency  
Illinois Environmental Protection Agency  
Illinois Department of Natural Resources  
U.S. Fish & Wildlife Services  
CH2M Hill

- The SA2SG continued its planning for the upcoming RI/FS activities.

**Data Submittal**

- There is no data submitted in this report.

**Actions or Plans Scheduled for Next Month**

- Meet with the U.S. Environmental Protection Agency and the above referenced entities to discuss questions associated with the Draft RI/FS Support Sampling Plan and associated work plans.