

1656241

Sauget Area 2 Sites Group

March 9th, 2001

Mr. Mike McAteer
U.S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590


RE: Sauget Area 2

Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as required under 2.4 of our Administrative Order by Consent. If you have any questions, please call.

Sincerely,



Steven D. Smith
Project Coordinator

cc: Candy Morin - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill
SA2SG File

SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For February 2001

Actions Taken

- The six volume Draft RI/FS Support Sampling Plan was completed on schedule and was mailed to the following entities:

U.S. Environmental Protection Agency
Illinois Environmental Protection Agency
Illinois Department of Natural Resources
U.S. Fish & Wildlife Services
CH2M Hill

Data Submittal

- There is no data submitted in this report.

Actions or Plans Scheduled for Next Month

- Meet with the U.S. Environmental Protection Agency and the above referenced entities to discuss questions associated with the Draft RI/FS Support Sampling Plan and associated work plans.