

June 13, 2000

**Re: Meeting to discuss USEPA May 31, 2000 UAO
for Containment Cell for Dead Creek
Sediments**

Discussions Items

1. Project Schedule

2. Resolution of Disagreements

3. Access due 6/28/00

4. Oversight Costs

- Work Plan turned in on 6/30/00
- Compatibility test due in Nov 00
- No Cell construction until spring 01

14 letters went out June 5th ←
Response by 6/29/00 solicited
does not expect to meet
this date. They will send
Monthly reports on access.