

EPA

U.S. EPA Region 5
Acquisition Section, MCC-10J
77 West Jackson Boulevard
Chicago, IL 60604

START2
WorkAssignment Form
Tetra Tech

TDD: S05-0104-010
Amendment: 2
Contract: 68-W-00-129

Main Section - Signed by Lisa Smith/R5/USEPA/US on 02/04/2002 01:47:42 PM, according to /R5/USEPA/US

Purpose: Incremental Funding	Period: Base Period
Priority: High	Start Date: 04/09/2001
Overtime: Yes	Completion Date: 07/31/2002
Project/Site Name: Dead Creek Sediment Removal Site	WorkArea: RESPONSE ACTIVITIES
County: St. Clair	Activity: Potentially Responsible Parties Removal Actions
City, State Zip: Sauget, IL	Section of SOW: II.B.5
SSID: 054V CERCLIS:	Performance Based: No

Authorized TDD Ceiling:	Cost/Fee	LOE
Previous Action(s):	\$58,500.00	900.0
This Action:	\$28,500.00	400.0
New Total:	\$87,000.00	1,300.0

Specific Elements**Description of Work:**

Under the START SOW II.B.5, this project is being incrementally funded. Additional dollars and hours are needed to continue field activities associated with further removal of sediments, placement of the cell cap, and preparation of the final report.

OSC: K. Turner

Accounting and Appropriation Information

Line	DCN	IFMS	Budget FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount	SFO: 5
1	SDX018	XXX	01	T	5AP0P	501020	2505	0500JT00	C003	\$28,500.00	

Funding Summary	
Previous:	\$58,500.00
This Action:	\$28,500.00
Total:	\$87,000.00

Funding Category
Program Support

Work Assignment Manager Section

- Signed by Lorraine Kosik/R5/USEPA/US on 02/04/2002 09:51:34 AM, according to /USEPA/US

Work Assignment Manager: Lorraine Kosik Date: 02/04/2002

Project Officer Section - Signed by Lorraine Kosik/R5/USEPA/US on 02/04/2002 09:51:34 AM, according to /U

Project Officer: Lorraine Kosik Date: 02/04/2002

Contracting Officer Section - Signed by Lisa Smith/R5/USEPA/US on 02/04/2002 01:47:42 PM, according to /

Contracting Officer: Lisa Smith Date: 02/04/2002

Contractor Section

Contractor Contact:

Date: 2/5/02