



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

Work Assignment No: 01-5V95.0

Site Name/Activity: Wayne Waste Oils, Columbia City,
IN/RAMP

CH2M HILL Job No: W65195.00

Prepared by: Teresa Berggren, PA for
Dennis E. Tetzke, SPM, CH2M HILL

Date: May 11, 1983

Period: March 25 through April 24, 1983

Copies: Jonas Dikinis, RSPO, U.S. EPA Region V
Paul Bitter, RSPO, U.S. EPA Region V
Mike Harris, RPTL, CH2M HILL, Milwaukee
Eleanor Wood Ramage, CH2M HILL, ZPMO

1. Progress Made This Reporting Period

No progress was made this reporting period.

2. Problems Resolved

Not applicable this reporting period.

3. Anticipated Problem Areas and Recommended Solutions

The draft RAMP was submitted to U.S. EPA Region V on February 15, 1983, and to date we have not received any review comments back from the EPA or the State.

4. Deliverables Submitted

None for this reporting period.

5. Upcoming Events

The RAMP will be finalized and submitted to U.S. EPA Region V within 10 days of receiving written review comments.

6. Activities Planned

- Review U.S. EPA and State RAMP review comments.
- Revision of the initial draft RAMP and submission of the final RAMP.

7. Key Personnel Changes

None.

8. Subcontracting

No services were subcontracted during this reporting period.

9. Travel

None.

10. Contract Lab

Not used during this reporting period.

11. Percent Complete (Technical)

<u>Tasks</u>	<u>% Complete</u>
1. Kickoff Meeting	100
2. Data Assembly	100
3. Site Visit	100
4. Site Chronology	100
5. Data Evaluation	100
6. RA Development	100
7. Community Relations	100
8. Executive Summary	100
9. Review	100
10. Final Draft	100
11. Final Report	0
12. Project Management	80
TOTAL PROJECT	90

12. Schedule

The draft RAMP was due to U.S. EPA Region V on February 15, 1983, and was hand delivered to EPA on February 15, 1983. The final RAMP will be submitted within 10 days after receipt of U.S. EPA and State review comments.

GLT410/22