

To: M. McAteer

At: 13128864071

167971

Sauget Site Field Office**Phone: (618) 875-3732****Fax: (618) 875-3853****Fax****To:** Mike McAteer**From:** Ken Lafferty**Fax:** 312-886-4071**Pages:** 2, including cover**Phone:** 312-886-4863**Date:** April 28, 2000**Re:** Weekly Forecast for 5/1 5/5**CC:** Project File☐ **Urgent** ☐ **For Review** ☐ **Please Comment** ☐ **Please Reply** ☐ **For Your Use**

Attached is the weekly forecast for next week. Please feel free to contact either myself or Kimberly Perry with questions.

This facsimile transmission may contain confidential information belonging to the sender. The information is intended only for the use of the individual(s) or entity named above. If you are not the intended recipient, you are hereby notified that any use, disclosure, copying, distribution or the taking of any action in reliance on the contents of this facsimile information is strictly prohibited. If you have received this facsimile in error please immediately notify us by telephone to arrange for the return of the original facsimile to us at no charge to you.

WORK FORECAST

Work Forecast for the day ~~(week)~~ 1 May 00Date: 26 Apr 00Project Name: Solutra Solut Area 1Project Location: G, I, HCompany Name: O'Brien & Gere1. List Work Items and Locations Scheduled for Next Day ~~(Week)~~Potentially perform bedrock groundwater sampling at GPotentially transport drums from sites G, H & I to
Judith LanePotentially perform survey work for ecological
sediment sampling locationsCC. K. Perry 26 Apr 00
USEPA 1700IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDETim Tedesco / [Signature] / 26 Apr 00
Name/Signature/Date of Preparer