

WORK FORECAST

Work Forecast for the day/week:

20 Mar 00

Date:

16 Mar 00

Project Name:

Solutia-Sargent Area 1

Project Location:

G, I, Creek

Company Name:

OBG

1. List Work Items and Locations Scheduled for Next Day/Week:

- Continue installation of bedrock casing at Site I
- Conduct W. boundary of Site G investigation
- Restore Site I trenches
- Possibly perform sediment sampling for pilot/tit. studies

cc: K. Perry
USEPA16 Mar 00
6:1900IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDEDE Haverdink / DE Haverdink / DE Haverdink
Name/Signature/Date of Preparer