

169815

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
OCTOBER 2000

TDD: S05-0007-002
PAN: 0U0201RS
TDD Name: Sauget Area/Culvert Replacement
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Turner
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 9/24/00-10/28/00
Approved Period of Performance: 7/6/00-
Percent TDD Technically Complete (Hours): 43%
Projected Date when TDD will be 75% Expended (Hours): TBD
Funding: CERCLA
Activity Type: PRP Removal

I. PROGRESS MADE DURING REPORTING PERIOD

START provided PRP oversight during removal activities. ODCs include travel.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
--------------------	-----------------	-----------------------

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue oversight of PRP removal activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000972

11/06/2000

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

Month Ending: 10/28/2000

TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

	Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date	
		.00	.00	32.00	.00	
		.00	.00	.50	.00	
		34.00	.00	37.00	.00	
TOTAL LOE		34.00	.00	69.50	.00	
TOTAL CLERICAL		.00	.00	.00	.00	
TOTAL E AND E HOURS		34.00	.00	69.50	.00	
TOTAL LABOR DOLLARS		\$836.62		\$1,913.95		
Travel		67.86		67.86		
TOTAL TRAVEL		67.86		67.86		
Communications				17.38		
TOTAL ODC		.00		17.38		
TOTAL ODC Costs		67.86		85.24		
Indirect Costs		14.26		17.91		
Subhandling Fee		.00		.00		
TOTAL E and E ODC Costs		\$82.12		\$103.15		
<hr/>						
				Budgets		
Tot. Month Hrs	Tot. Month Dollars	Tot. Month Fee	Total Hours	69.50	160.00	43.44%
34.00	\$918.74	\$73.50	Total Dollars	\$2,346.91	8,000.00	29.34%

*** Confidential Business Information - Not for Release ***

000973

11/08/2000

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

Month Ending: 10/28/2000

TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

		HOURS					
		Current Month			Project to Date		
Name	P-Level	Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	34.00	[REDACTED]	[REDACTED]	37.00
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	32.00
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	.50
TOTAL LOE		[REDACTED]	[REDACTED]	34.00	[REDACTED]	[REDACTED]	69.50
TOTAL SS		[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	.00
TOTAL E and E LABOR		[REDACTED]	[REDACTED]	34.00	[REDACTED]	[REDACTED]	69.50

000974

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report by TDD



Page 35 of 100

Contract Number: 68-W6-0011

START Region 5

Voucher: 65

Month Ending: 10/28/2000

Date: 11/8/2000

Site Name: SAUGET AREA ONE

TDD No: S05-0007-002

PAN: 0U02 01 RS XX

Emp. Name:

Date	Acct	Detailed Description	Leave Date / Time	Return Date / Time	Amount
43		TAX CREDIT EPA 740 7/24/00	00/00/0000 00:00	00/00/0000 00:00	-5.54
43		GAS EPA 740 7/20/00	00/00/0000 00:00	00/00/0000 00:00	41.33
43		TAX CREDIT EPA 740 7/20/00	00/00/0000 00:00	00/00/0000 00:00	-5.78
43		GAS EPA 740 7/24/00	00/00/0000 00:00	00/00/0000 00:00	37.85
		Subtotal			67.86

TOTAL for TDD No: S05-0007-002

\$67.86

000975