

169817

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
NOVEMBER 1997

TDD: S05-9703-012A
PAN: 7M1201SI
TDD Name: Sauget Area 1
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 11/2/97-11/29/97
Approved Period of
Performance: 3/18/97-8/31/97
Percent TDD Technically
Complete (Hours): 98%
Projected Date when TDD will be 75%
Expended (Hours): IAOC 8/29/97
Funding: CERCLA
Activity Type: Site Assessment

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

8.00 hours [REDACTED] were incorrectly charged to this TDD in November; an adjustment has been requested and will appear in a subsequent invoice.

000400

01/36/1998

Ecology and Environment, Inc.

START 5

Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

Month Ending: 11/29/1997

TDD: S05-9703-012A

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	.00	.00	21.25	.00
	.00	.00	19.00	3.00
	8.00	.00	105.00	3.75
	.00	.00	.50	.00
TOTAL LOE	8.00	.00	145.75	6.75
	.00	.00	4.50	.00
TOTAL E AND E HOURS	8.00	.00	150.25	6.75
TOTAL LABOR DOLLARS	\$236.11		\$4,880.16	
Travel			53.39	
Meals			31.78	
TOTAL TRAVEL	.00		85.17	
Outside Service			14.19	
Repairs & Maintenance			3.87	
Expendables			.11	
Postage & Delivery			.32	
Communications			12.01	
Computer Usage			2.11	
TOTAL ODC	.00		32.61	
TOTAL ODC Costs	.00		117.78	
Indirect Costs	.00		25.20	
TOTAL E and E ODC Costs	\$.00		142.98	
Budgets				
Total Month Hrs	Total Month Dollars	Total Hours	152.50	155.00 98.39%
		BASE FEE	292.82	
8.00	\$236.11	Total Dollars	\$5,315.96	7,750.00 68.59%

*** Confidential Business Information - Not for Release ***

000403

01/07/1998 .

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

Month Ending: 11/29/1997

TDD: S05-9703-012A

TDD Name: SAUGET AREA ONE

HOURS

Name	P-Level	Current Month			Project to Date		
		Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]		[REDACTED]		8.00	[REDACTED]		108.75
[REDACTED]		[REDACTED]		.00	[REDACTED]		14.50
[REDACTED]		[REDACTED]		.00	[REDACTED]		7.00
[REDACTED]		[REDACTED]		.00	[REDACTED]		.50
[REDACTED]		[REDACTED]		.00	[REDACTED]		14.25
[REDACTED]		[REDACTED]		.00	[REDACTED]		3.00
[REDACTED]		[REDACTED]		.00	[REDACTED]		4.00
[REDACTED]		[REDACTED]		.00	[REDACTED]		3.50
[REDACTED]		[REDACTED]		.00	[REDACTED]		.75
[REDACTED]		[REDACTED]		.00	[REDACTED]		.25
[REDACTED]		[REDACTED]		.00	[REDACTED]		.50
TOTAL LOE		[REDACTED]		8.00	[REDACTED]		152.50
TOTAL SS		[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	4.50
TOTAL E and E LABOR		8.00	.00	8.00	150.25	6.75	157.00

000451