

169820

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
SEPTEMBER 1997

TDD: S05-9703-012A
PAN: 7M1201SI
TDD Name: Sauget Area 1
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 8/31/97-9/27/97
Approved Period of
Performance: 3/18/97-8/31/97
Percent TDD Technically
Complete (Hours): 93%
Projected Date when TDD will be 75%
Expended (Hours): IAOC 8/29/97
Funding: CERCLA
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

START completed and submitted Formal Report to U.S. EPA; these activities were conducted during a previous reporting period, but amended hours are presented in this reporting period. START PM signed TDD IAOC on 8/29/97.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
- Formal Report	8/31/97	8/29/97

— III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000934.

10/07/1997

Ecology and Environment, Inc.

START 5

Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

SEP 1997

TDD: S05-9703-012A

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	2.25	.00	21.25	.00
	.00	.00	19.00	3.00
	.00	.00	97.00	3.75
	.00	.00	.50	.00
TOTAL LOE	2.25	.00	137.75	6.75
	.00	.00	4.50	.00
TOTAL E AND E HOURS	2.25	.00	142.25	6.75
TOTAL LABOR DOLLARS	\$110.90		\$4,644.05	
Travel			53.39	
Meals			31.78	
TOTAL TRAVEL	.00		85.17	
Outside Service			14.19	
Repairs & Maintenance	.65		3.75	
Expendables			.11	
Postage & Delivery			.32	
Communications	4.81		11.03	
Computer Usage			2.11	
TOTAL ODC	5.46		31.51	
TOTAL ODC Costs	5.46		116.68	
Indirect Costs	1.17		24.96	
TOTAL E and E ODC Costs	\$6.63		141.64	
<hr/>				
Total Month Hrs	Total Month Dollars	Total Hours	Budgets	
		144.50	155.00	93.23%
		BASE FEE		
		277.46		
2.25	\$117.53	Total Dollars	7,750.00	65.33%

*** Confidential Business Information - Not for Release ***

000935

Ecology and Environment, Inc.

TDD Financial Status Report - Labor Detail

SEP 1997

TDD Name: SAUGET AREA ONE

000936

ECOLOGY and ENVIRONMENT, INC.
 Other Direct Cost Detail Report
 By TDD/PAN Number
 START Region 5
 Table F-8



Contract Number: 68-W6-0011
 Month Ending: 09/27/1997

Voucher: 23
 Date: 10/6/1997

TDDNumber: S05-9703-012A
 Site Name/Task Desc: SAUGET AREA ONE
 Site Inspections

Account Code: 07 Communications

00/00/0000 MCI PHONE ALLOC CHICAGO 5/25/97 PHONE BILL		4.81
	TOTAL : S05-9703-012A	FOR Communications 4.81

Account Code: 37 Repairs & Maintenance

00/00/0000 XEROX CORPORATION COPIES 6/22-7/31/97 CHICAGO IMPREST ACCOUNT		65
	TOTAL : S05-9703-012A	FOR Repairs & Maintenance 65
	TOTAL FOR: S05-9703-012A	5.46

000000