

169823

ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

JUNE 1997

TDD: S05-9703-012A
PAN: 7M1201SI
TDD Name: Sauget Area 1
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 5/25/97-6/21/97
Approved Period of
Performance: 3/18/97-8/31/97
Percent TDD Technically
Complete (Hours): 96%
Projected Date when TDD will be 75%
Expended (Hours): Current
Funding: CERCLA
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

Continued preparation of Formal Report.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
-Formal Report	8/31/97	

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue preparation of Formal Report.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000660

07/01/1997

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

JUN 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	2.50	.00	15.00	.00
	7.00	.00	19.00	3.00
	8.75	.00	74.25	3.75
	.00	.00	.50	.00
TOTAL LOE	18.25	.00	108.75	6.75
TOTAL CLERICAL	1.00	.00	3.00	.00
TOTAL E AND E HOURS	19.25	.00	111.75	6.75
TOTAL LABOR DOLLARS	\$587.38		\$3,609.09	
Travel			53.64	
Meals			35.28	
TOTAL TRAVEL	.00		88.92	
Postage & Delivery			.32	
Expendables			.11	
Repairs & Maintenance			.69	
Outside Service	14.19		14.19	
Computer Usage			2.11	
TOTAL ODC	14.19		17.42	
TOTAL ODC Costs	14.19		106.34	
Indirect Costs	3.04		22.74	
TOTAL E and E ODC Costs	\$17.23		129.08	
<hr/>				
Total Month Hrs	Total Month Dollars	Total Hours	Budgets	
18.25	\$604.61	115.50	120.00	96.25%
		BASE FEE		
		221.78		
		Total Dollars	6,000.00	66.00%

000661

06/30/1997

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

JUN 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

HOURS

Name	P-Level	Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]				8.75	[REDACTED]	[REDACTED]	78.00
[REDACTED]				.00	[REDACTED]	[REDACTED]	14.50
[REDACTED]				7.00	[REDACTED]	[REDACTED]	7.00
[REDACTED]				.00	[REDACTED]	[REDACTED]	.50
[REDACTED]				2.25	[REDACTED]	[REDACTED]	14.25
[REDACTED]				.00	[REDACTED]	[REDACTED]	.25
[REDACTED]				.25	[REDACTED]	[REDACTED]	.50
[REDACTED]				1.00	[REDACTED]	[REDACTED]	2.00
[REDACTED]				.00	[REDACTED]	[REDACTED]	.75
[REDACTED]				.00	[REDACTED]	[REDACTED]	.25
[REDACTED]				.00	[REDACTED]	[REDACTED]	.50
TOTAL LOE		[REDACTED]		18.25	[REDACTED]	[REDACTED]	115.50
TOTAL SS		[REDACTED]		1.00	[REDACTED]	[REDACTED]	3.00
TOTAL E and E LABOR		[REDACTED]		19.25	[REDACTED]	[REDACTED]	118.50

000662

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 5
Table - F - 8



Contract Number: 68-W6-0011

Voucher: 19

Month Ending: 06/21/1997

Date: 6/30/1997

TDDNumber: S05-9703-012

Site Name/Task Desc: SAUGET AREA ONE
Environmental/Ecological Evaluations

Account Code: 26 Outside Service

00/00/0000 RITZ CAMERA CHICAGO OFFICE MONTHLY PHOTO DEVELOPMENT/FILM PURCHASES DETROIT IMPREST

14.19

TOTAL : S05-9703-012 FOR Outside Service

14.19

TOTAL FOR: S05-9703-012

14.19

000562