

### ECOLOGY AND ENVIRONMENT, INC. START TDD PROGRESS REPORT MAY 1997

**TDD:** S05-9703-012 **PAN:** 7M1201SI

TDD Name: Sauget Area 1

City: Sauget County: St. Clair State: Illinois

U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.

Contractor Project Manager:

**Report Period:** 4/27/97-5/24/97

Approved Period of

Performance: 3/18/97-6/30/97 Percent TDD Technically Complete (Hours): 81%

Projected Date when TDD will be 75%

Expended (Hours): Current

Funding: CERCLA

Activity Type: Site Assessment

#### I. PROGRESS MADE DURING REPORTING PERIOD

Began preparation of Formal Report.

#### II. DELIVERABLES

Deliverable
-Formal Report

<u>Due Date</u> 6/30/97

Date Delivered

#### III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

#### IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue preparation of Formal Report.

#### V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in this invoice. Following the receipt and approval of the vendor's invoice, the costs will be charged to the program and will appear on a subsequent invoice.

April:

Outside Services \$14.19

#### **Ecology and Environment, Inc.**

START 5

Contract: 68-W6-0011

#### **TDD Financial Status Report - Cost Detail**

**MAY 1997** 

TDD:

S05-9703-012

TDD Name:

SAUGET AREA ONE

	IDD Maille.	ONO OE I NITE	- OIL			
	,	lours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
		L	4.25	.00	12.50	.00
			.00	.00	12.00	3.00
			29.00	.00	65.50	3.75
			.00	.00	.50	.00
		TOTAL LOE	33.25	.00	90.50	6.75
	TOTA	L CLERICAL	1.00	.00	2.00	.00
	TOTAL E AN	DE HOURS	34.25	.00	92.50	6.75
TOTAL LABOR DOLLARS			\$1,069.72		\$3,021.71	
Travel			53.64		53.64	
Meals			35.28		35.28	
	TOTAL TRAV	/EL	88.92		88.92	
Repairs & Maintenance			.69		.69	
Expendables			.11		.11	
Postage & Delivery			.32		.32	
Computer U	•				2.11	
	TOTAL ODC		1.12		3.23	
	TOTAL	ODC Costs	90.04		92.15	
	Ind	irect Costs	19.25		19.70	
TOTAL E and E ODC Costs		\$109.29		111.85		
					Budgets	
Total	Total	Total Hours		97.25	120.00	81.04%
Month Hrs	Month Dollars	BASE FEE		186.73		
33.25	\$1,179.01	Total Dollars	\$3,	320.29	6,000.00	55.34%

#### **Ecology and Environment, Inc.**

START 5 Contract: 68-W6-0011

#### **TDD Financial Status Report - Labor Detail**

**MAY 1997** 

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

			<u>HOURS</u>				
			Current Me	onth		Project to Date	
Name	P-Level	Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
				29.00			69.25
				.00			14.50
				.00			.50
		1100	.00	4.00			12.00
				.00			.25
				.25			.25
				.50			1.00
				.25	7		.75
		25		.25	25-		.25
				.00	4		.50
	TOTAL LOE			33.25	90		97.25
	TOTAL SS	1.00		1.00	2		2.00
то	TAL E and E LABOR	2405		34.25	00.50		99.25

# 000736

## ECOLOGY and ENVIRONMENT, INC. Other Direct Cost Detail Report By TDD/PAN Number START Region 5 Table F - 8

Contract Number:	68-W6-0011				Voucher:	18	
Month Ending:	05/24/1997				Date:	5/30/1997	
TDDNumber: S05-9	9703-012	Site Name/Task De	sc: SAUGET ARE/ Site Inspectio	' <del>-</del>			
Account Code: 29	Postage & Delivery						
00/00/0000 CHICA	GO POSTMASTER POSTAGE ME	ETER REFILLED 3/19 - 5/8/97 CHI	CAGO IMPREST ACC	COUNT			.3
		TOTAL:	S05-9703-012	FOR Postage & Delivery			.32
Account Code: 37	Repairs & Maintenance						
00/00/0000 XEROX	CORPORATION COPIES 03/23-	04/26/97 CHICAGO IMPREST AC	COUNT	ř		_	.6!
		TOTAL:	S05-9703-012	FOR Repairs & Maintenance			.69
Account Code: 41	Expendables						
04/17/1997 WATER	R FOR SAMPLING/DECON	- SAUGET, IL					.02
04/17/1997 PAPER	TOWELS	- SAUGET, IL					01
	OR SAMPLING	- SAUGET, IL					.01
		. SINDANG - SAUGET, IL					.04
		SAUGET, IL					.01
04/17/1997 SPOON	- SAUG	EI, IL					02
		TOTAL:	S05-9703-012	FOR Expendables			.11
		TOTAL FOR:	S05-9703-012			1	.12

#### **Contract Travel Detail Report by TDD**

START Region 5

Voucher: 18

Date: 5/30/1997

Month Ending:

Contract Number:

68-W6-0011 05/24/1997

Site Name: SAUGET AREA ONE

TDD No: S05-9703-012

Site Haille.		100 140. 505-9703-012				
			PAN: 7M12 01 TE XX	Emp. Name:		
Date	Acct	<u>Detailed Description</u>		Leave Date / Time	Return Date / Time	Amount
04/16/1997	67	PER DIEM		04/16/1997 14:00	04/18/1997 23:00	7.00
04/16/1997	43	INCIDENTALS		04/16/1997 14:00	04/18/1997 23:00	.50
04/16/1997	43	LODGING		04/16/1997 14:00	04/18/1997 23:00	24.42
04/17/1997	67	PD		04/16/1997 14:00	04/18/1997 23:00	14.00
04/17/1997	43	LODGING		04/16/1997 14:00	04/18/1997 23:00	24.42
04/17/1997	43	INCIDENTALS		04/16/1997 14:00	04/18/1997 23:00	1.00
04/18/1997	67	PD		04/16/1997 14:00	04/18/1997 23:00	14.00
04/18/1997	43	INCIDENTALS		04/16/1997 14:00	04/18/1997 23:00	1.00
				_	Subtotal	86.34
		♠ *y*, B *g	PAN: 7M12 01 SI XX	Emp. Name:		
Date	Acct	Detailed Description		Leave Date / Time	Return Date / Time	Amount
04/16/1997	43	TAXI/WAREHOUSE/HOME (4/15)		04/16/1997 09:15	04/18/1997 14:00	.02
04/16/1997	43	TAXI/HOME/WAREHOUSE (4/15)		04/16/1997 09:15	04/18/1997 14:00	.03
04/16/1997	67	PER DIEM		04/16/1997 09:15	04/18/1997 14:00	.07
04/16/1997	43	LODGING		04/16/1997 09:15	04/18/1997 14:00	.24
04/16/1997	43	INCIDENTALS		04/16/1997 09:15	04/18/1997 14:00	.01
04/16/1997	43	GASOLINE FOR RENTAL		04/16/1997 09:15	04/18/1997 14:00	.07
04/17/1997	67	PER DIEM		04/16/1997 09:15	04/18/1997 14:00	.14
04/17/1997	43	LODGING		04/16/1997 09:15	04/18/1997 14:00	.24
04/18/1997	67	PER DIEM		04/16/1997 09:15	04/18/1997 14:00	.07
04/18/1997	43	INCIDENTALS		04/16/1997 09:15	04/18/1997 14:00	.01
04/18/1997	43	GASOLINE FOR RENTAL CAR		04/16/1997 09:15	04/18/1997 14:00	.11
04/18/1997	43	GASOLINE FOR RENTAL CAR		04/16/1997 09:15	04/18/1997 14:00	.10
04/19/1997	43	TAXIMAREHOUSE/HOME		04/16/1997 09:15	04/18/1997 14:00	.03
04/19/1997	43	RENTAL CAR		04/16/1997 09:15	04/18/1997 14:00	1.44
	_				Subtotal	2.58
0				TOTAL for TOO Men are		
2				TOTAL for TDD No: S05	-9703-012	\$88.92

<sup>6200</sup>