

169823

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
APRIL 1997

TDD: S05-9703-012
PAN: 7M1201SI
TDD Name: Sauget Area 1
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 3/23/97-4/26/97
Approved Period of
Performance: 3/18/97-6/30/97
Percent TDD Technically
Complete (Hours): 53 %
Projected Date when TDD will be 75%
Expend (Hours): 5/31/97
Funding: CERCLA
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

Conducted sediment sampling for ecological assessment.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
-Formal Report	6/30/97	

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

OSC requested START to work overtime [REDACTED] in order to complete sampling activities and demobilization.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Begin preparation of report.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in this invoice. Following the receipt and approval of the vendor's invoice, the costs will be charged to the program and will appear on a subsequent invoice.

April: Outside Services \$14.19
Expendables \$9.71
Rental \$143.55

Travel costs which were committed during the following month(s) do not appear in this invoice. Following the submission of the employee's expense report, the costs will appear in a subsequent invoice.

April: Travel \$86.56
Meals \$35.00

001261

05/04/1997

Ecology and Physics

START 5 Contract: SUPV 0011

TDD Financial Status Report - Cost Detail

APR 1997

TDD: S05-S703-012

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
[REDACTED]	8.00	.00	8.25	.00
[REDACTED]	12.00	3.00	12.00	3.00
[REDACTED]	36.50	3.75	36.50	3.75
[REDACTED]	.50	.00	.50	.00
TOTAL LOE	57.00	6.75	57.25	6.75
TOTAL E AND E HOURS	58.00	6.75	58.25	6.75
TOTAL LABOR DOLLARS	\$1,940.19		\$1,951.99	
Computer Usage	2.11		2.11	
TOTAL ODC	2.11		2.11	
TOTAL ODC Costs	2.11		2.11	
Indirect Costs	.45		.45	
TOTAL E and E ODC Costs	\$2.56		2.56	
<hr/>				
Total Month Hrs	Total Month Dollars	Total Hours	Budgets	
63.75	\$1,942.75	64.00	120.00	53.33%
		BASE FEE		
		122.89		
		Total Dollars	6,000.00	34.62%
		\$2,077.44		

001262

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

APR 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

				HOURS			
Name	P-Level	Current Month		TOTAL	Project to Date		TOTAL
		Regular	Overtime		Regular	Overtime	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	40.25	[REDACTED]	[REDACTED]	40.25
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	14.50	[REDACTED]	[REDACTED]	14.50
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.50	[REDACTED]	[REDACTED]	.50
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	8.00	[REDACTED]	[REDACTED]	8.00
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	.25
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.50	[REDACTED]	[REDACTED]	.50
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.50	[REDACTED]	[REDACTED]	.50
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.50	[REDACTED]	[REDACTED]	.50
TOTAL LOE		[REDACTED]	[REDACTED]	63.75	5	[REDACTED]	64.00
TOTAL SS		[REDACTED]	[REDACTED]	1.00	[REDACTED]	[REDACTED]	1.00
TOTAL E and E LABOR		[REDACTED]	[REDACTED]	64.75	[REDACTED]	[REDACTED]	65.00

001263

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 5

Table F - 8



Contract Number: 68-W6-0011

Voucher: 17

Month Ending: 04/26/1997

Date: 5/15/1997

TDDNumber: S05-9703-012

Site Name/Task Desc: SAUGET AREA ONE
Environmental/Ecological Evaluations

Account Code: 06 Computer Usage

00/00/0000 DECpc 450d2LP (486/50) - 4/14/97 16 39 41 - 4/14/97 17.05.01 -

			2.11

TOTAL :	S05-9703-012	FOR Computer Usage	2.11

TOTAL FOR:	S05-9703-012		2.11

001264