

109826

ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

MARCH 1997

TDD: S05-9703-012
PAN: 7M1201TE
TDD Name: Sauget Area 1
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: [REDACTED]

Report Period: 02/23/97-03/22/97
Approved Period of
Performance: 3/18/97-
Percent TDD Technically
Complete (Hours): Data not available.
Projected Date when TDD will be 75%
Expended (Hours):
Funding:
Activity Type:

I. PROGRESS MADE DURING REPORTING PERIOD

Conduct project management activities.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
--------------------	-----------------	-----------------------

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Meet with U.S. EPA to determine sampling activities and schedule.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

001019

03/30/1997

Ecology and Environment, Inc.

START 5

Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

MAR 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
[REDACTED]	.25	.00	.25	.00
TOTAL LOE	.25	.00	.25	.00
[REDACTED]	.00	.00	.00	.00
TOTAL E AND E HOURS	.25	.00	.25	.00
TOTAL LABOR DOLLARS	\$11.80		\$11.80	

		Budgets
Total Hours	.25	.00
BASE FEE	.48	
Total Dollars	\$12.28	.00

001020

03/29/1997

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

MAR 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

		HOURS					
		Current Month			Project to Date		
Name	P-Level	Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]				.25	[REDACTED]		.25
	TOTAL LOE	.25	.00	.25	.25	.00	.25
	TOTAL SS	.00	.00	.00	.00	.00	.00
	TOTAL E and E LABOR	.25	.00	.25	.25	.00	.25

001021