

ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

MAY 1997

TDD: S05-9704-806

PAN: 7AAF01TA

TDD Name: Sauget Area 1

City: Sauget

County: St. Clair

State: Illinois

U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Borries

Contractor: Ecology & Environment, Inc.

Contractor Project Manager: [REDACTED]

Report Period: 4/27/97-5/24/97

Approved Period of

Performance: 4/11/97-6/25/97

Percent TDD Technically

Complete (Hours): N/A

Projected Date when TDD will be 75%

Expended (Hours): N/A

Funding: CERCLA

Activity Type: Analytical Services

Labor Pan: 7M1201TE

I. PROGRESS MADE DURING REPORTING PERIOD

None. START PM submitted TDD IAOC to PO.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
-OSWER QA Level II data package	05/13/97	05/23/97

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Analytical costs which were committed during the following month(s) do not appear in this invoice. Following the review of the analytical data package, the invoice will be processed for payment, and the costs will appear in a subsequent invoice.

April: Subcontract \$6,768.00

001026