

169833

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
MAY 1997

TDD: S05-9703-012	Report Period: 4/27/97-5/24/97
PAN: 7M1201SI	Approved Period of
TDD Name: Sauget Area 1	Performance: 3/18/97-6/30/97
City: Sauget	Percent TDD Technically
County: St. Clair	Complete (Hours): 81%
State: Illinois	Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny	Expended (Hours): Current
U.S. EPA Project Manager: Borries	Funding: CERCLA
Contractor: Ecology & Environment, Inc.	Activity Type: Site Assessment
Contractor Project Manager: Starrs	

I. PROGRESS MADE DURING REPORTING PERIOD

Began preparation of Formal Report.

II. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
- Formal Report	6/30/97	

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue preparation of Formal Report.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in this invoice. Following the receipt and approval of the vendor's invoice, the costs will be charged to the program and will appear on a subsequent invoice.

April: Outside Services \$14.19

000787

05/31/1997

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

MAY 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

	Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
		4.25	.00	12.50	.00
		.00	.00	12.00	3.00
		29.00	.00	65.50	3.75
		.00	.00	.50	.00
TOTAL LOE		33.25	.00	90.50	6.75
TOTAL CLERICAL		1.00	.00	2.00	.00
TOTAL E AND E HOURS		34.25	.00	92.50	6.75
TOTAL LABOR DOLLARS		\$1,069.72		\$3,021.71	
Travel		53.64		53.64	
Meals		35.28		35.28	
TOTAL TRAVEL		88.92		88.92	
Repairs & Maintenance		.69		.69	
Expendables		.11		.11	
Postage & Delivery		.32		.32	
Computer Usage				2.11	
TOTAL ODC		1.12		3.23	
TOTAL ODC Costs		90.04		92.15	
Indirect Costs		19.25		19.70	
TOTAL E and E ODC Costs		\$109.29		111.85	
<hr/>					
Total Month Hrs	Total Month Dollars	Total Hours	97.25	Budgets 120.00	81.04%
		BASE FEE	186.73		
33.25	\$1,179.01	Total Dollars	\$3,320.29	6,000.00	55.34%

000786

05/30/1997

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

MAY 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

					HOURS			
					Current Month		Project to Date	
Name	P-Level	Regular	Overtime	TOTAL	Regular	Overtime	TOTAL	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	29.00	65.50	3.75	69.25	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	11.50	3.00	14.50	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	.50	.00	.50	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	4.00	12.00	.00	12.00	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	.25	.00	.25	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.25	.25	.00	.25	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.50	1.00	.00	1.00	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.25	.75	.00	.75	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.25	.25	.00	.25	
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	.00	.50	.00	.50	
TOTAL LOE		[REDACTED]	[REDACTED]	33.25	90.50	6.75	97.25	
TOTAL SS		[REDACTED]	[REDACTED]	1.00	2.00	.00	2.00	
TOTAL E and E LABOR		[REDACTED]	[REDACTED]	34.25	92.50	6.75	99.25	

000789