



169835

ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

JUNE 1997

TDD: S05-9704-806

PAN: 7AAF01TA

TDD Name: Sauget Area 1

City: Sauget


County: St. Clair

State: Illinois

U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Borries

Contractor: Ecology & Environment, Inc.

Contractor Project Managers: 

Report Period: 5/25/97-6/21/97

Approved Period of

Performance: 4/11/97-6/25/97

Percent TDD Technically

Complete (Hours): N/A

Projected Date when TDD will be 75%

Expended (Hours): IAOC 6/4/97

Funding: CERCLA

Activity Type: Analytical Services

000310

07/01/1997

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

JUN 1997

TDD: S05-9704-806

TDD Name: SAUGET AREA ONE

	Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
Subcontractor Service		6,768.00		6,768.00	
TOTAL ODC		6,768.00		6,768.00	
TOTAL ODC Costs		6,768.00		6,768.00	
Indirect Costs		.00		.00	
TOTAL E and E ODC Costs		\$6,768.00		6,768.00	
<hr/>					
				Budgets	
Total Month Hrs	Total Month Dollars	Total Hours	.00	.00	
		BASE FEE	.00		
.00	\$6,903.36	Total Dollars	\$6,903.36	6,903.36	100.00%

000811

Ⓔ

Voucher 19

Date: 6/30/1997

Site Name/Task Desc: SAUGET AREA ONE
Analytical Services

00/00/0000 885 05-9704-806 EIS ENVIRONMENTAL ENGINEERS, INC

6,768.00

FOR Subcontractor Service

6,768.00

6,768.00

00000