

**ECOLOGY AND ENVIRONMENT, INC.**

**START TDD PROGRESS REPORT**

**MARCH 1997**

169895

**TDD:** S05-9703-012

**PAN:** 7M1201TE

**TDD Name:** Sauget Area 1

**City:** Sauget

**County:** St. Clair

**State:** Illinois

**U.S. EPA Project Officer:** Nabasny

**U.S. EPA Project Manager:** Borries

**Contractor:** Ecology & Environment, Inc.

**Contractor Project Manager:** [REDACTED]

**Report Period:** 02/23/97-03/22/97

**Approved Period of**

**Performance:** 3/18/97-

**Percent TDD Technically**

**Complete (Hours):** Data not available.

**Projected Date when TDD will be 75%**

**Expended (Hours):**

**Funding:**

**Activity Type:**

---

**I. PROGRESS MADE DURING REPORTING PERIOD**

Conduct project management activities.

**II. DELIVERABLES**

Deliverable

Due Date

Date Delivered

**III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD**

None.

**IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD**

Meet with U.S. EPA to determine sampling activities and schedule.

**V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST**

None.

001019

03/. '1997

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

MAR 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	.25	.00	.25	.00
TOTAL LOE	.25	.00	.25	.00
TOTAL CLERICAL	.00	.00	.00	.00
TOTAL E AND E HOURS	.25	.00	.25	.00
TOTAL LABOR DOLLARS	\$11.80		\$11.80	

---

		Budgets
Total Hours	.25	.00
BASE FEE	.48	
Total Dollars	\$12.28	.00

001020

03/22/1997

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

MAR 1997

TDD: S05-9703-012

TDD Name: SAUGET AREA ONE

Name	P-Level	Current Month			Project to Date		
		Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]	B2	.25	.00	.25	[REDACTED]	[REDACTED]	.25
	TOTAL LOE	[REDACTED]	[REDACTED]	.25	[REDACTED]	[REDACTED]	.25
	TOTAL SS	[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	.00
TOTAL E and E LABOR		.25	.00	.25	.25	.00	.25

001021