

[REDACTED]

169846

TDD AMENDMENT REQUEST

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: [REDACTED]- START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #S05-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER: [REDACTED]

Instructions:

1. Reason for amendment **MUST** come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, **THEN** return form to Chicago START PM.

| | TDD | + | Increase | = | Amended |
|--------------------------|-----------|---|----------|---|---------|
| Budgeted Hours: | 900 | + | 400 | = | |
| Budgeted Dollars: | 58,500.00 | + | | = | |

Completion Date: 12 / 31 / 01 Extended Date (if practical): 7 / 31 / 02

Other Amendments requested by the OSC: None

Reason for amendment(s): Under the START II SOW, this project is being incrementally

funded. Additional hours and dollars will cover field activities associated with further removal of sediments, placement of the cell cap, and preparation of a final report.

Signature of Requestor: [Signature] 1/7/02
START Project Manager Date

Approved by: [Signature: Kevin Turner] 1-8-02
U.S. EPA TDD Manager Date

Submitted by: _____
START Program Manager Date