

[REDACTED]
169847

TECHNICAL STATUS REPORT

Work Assignment Number: RA-02

TDD No.: S05-0104-010

TDD Name: Dead Creek

EPA TDD Manager: Kevin Turner

Tetra Tech TDD Manager: [REDACTED]

Date: July 9, 2002

Reporting Period: May 27 through June 30, 2002

TDD Completion Date: July 31, 2002

Percent Work Completed (Hours): 82%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer

Lisa Smith, US EPA START Contracting Officer

[REDACTED], Tetra Tech EM Inc. START Program Manager

1. **Progress Made This Reporting Period**

Tetra Tech is performing oversight of PRP removal activities. No significant field activity occurred in June. Apportioned program and financial management activities were performed. Work began on preparing the final report. ODC charges include computer charges and copies.

2. **Problems Encountered and Resolved**

None.

3. **Deliverables Submitted**

Deliverable

Technical Status Report

Date Submitted

05/30/02

4. **Activities Planned Next Reporting Period**

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell liner.

5. **Costs Incurred But Not Invoiced**

None.

6. **Monthly Charges and Budget**

Tetra Tech has expended 23 level-of-effort (LOE) hours and \$1,784.91. The cumulative expenditure through the reporting period is 1,063.50 LOE hours and \$73,469.29. The approved expenditure limit for the work assignment is 1,300 LOE hours and \$87,000.

Tetra Tech EM Inc.
TDD Financial Summary
START Region 5 Contract
Progress Table 3
Reporting Month - June 2002

TDD #	S05-0104-010				
TDD Name	DEAD CREEK				% of Budgeted LOE Hours Expended
		Current Month	Project To Date	Budget	
HOURS:					
LOE Hours		23.00	1,062.00		
Clerical Hours		0.00	1.50		
Total Labor Hours		<u>23.00</u>	<u>1,063.50</u>	1,300.00	81.69%
Direct Labor		784.86	32,435.81		
Total Direct Labor, Fringe & Overhead		1,440.84	59,303.32		

Other Direct Cost:		
Other Direct Costs	48.10	704.01
Travel	0.00	765.50

Team Subcontractors:

G & A	111.97	4,507.36		
Provisional Fee	184.00	8,189.10		
Total Charges	1,784.91	73,469.29	87,000.00	84.45%

Average Charge per LOE Hour
0.00



Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Date: 07/08/2002

Progress Table 1

Total Labor for the Period November 29, 2000 through June 30, 2002

TDD# S05-0104-010

DEAD CREEK SEDIMENT REMOV

Name	Title	Current Hours	Cumulative Hours
Tetra Tech Labor			
[REDACTED]	[REDACTED]	0.00	1.00
[REDACTED]	[REDACTED]	0.00	246.00
[REDACTED]	[REDACTED]	17.00	263.00
[REDACTED]	[REDACTED] ic	0.00	458.00
[REDACTED]	[REDACTED] r	2.00	27.00
[REDACTED]	[REDACTED]	0.00	0.50
[REDACTED]	[REDACTED]	0.00	0.50
[REDACTED]	[REDACTED]	0.00	0.50
[REDACTED]	[REDACTED]	0.00	40.50
[REDACTED]	[REDACTED]	4.00	20.50
[REDACTED]	[REDACTED]	0.00	1.00
[REDACTED]	[REDACTED]	0.00	5.00
Subtotal S05-0104-010		23.00	1,063.50
Total for TDD# S05-0104-010		23.00	1,063.50

Tetra Tech EM Inc.

Date: 07/03/2002

Progress Table 2

Period Ending 06/30/02

Project Non-Labor Detail

Name	Invoice	Transaction Description	Amount
Project Description: DEAD CREEK			
TDD# No: S05-0104-010			
		Computer Usage	0.05
		Computer Usage	0.06
		Computer Usage	0.09
		Computer Usage	0.12
		Computer Usage	0.13
		Computer Usage	0.14
		Computer Usage	0.15
		Computer Usage	0.19
		Computer Usage	0.22
		Computer Usage	0.23
		Computer Usage	0.26
		Computer Usage	0.29
		Computer Usage	0.31
		Computer Usage	0.38
		Computer Usage	0.45
		Computer Usage	0.47
		Computer Usage	0.48
		Computer Usage	0.50
		Computer Usage	0.51
		Computer Usage	0.53
		Computer Usage	0.57
		Computer Usage	0.60
		Computer Usage	0.65
		Computer Usage	0.66
		Computer Usage	0.67
		Computer Usage	0.68
		Computer Usage	0.70
		Computer Usage	0.71
		Computer Usage	0.77
		Computer Usage	0.78
		Computer Usage	1.00
		Computer Usage	1.23
		Computer Usage	1.28
		Computer Usage	1.36
		Computer Usage	1.48
		Computer Usage	1.77
		Computer Usage	1.85
		Computer Usage	2.15
		Computer Usage	2.36
		Computer Usage	2.49
		Computer Usage	2.56
		Computer Usage	3.03
		Computer Usage	3.58

Tetra Tech EM Inc.

Date: 07/03/2002

Progress Table 2

Period Ending 06/30/02

Project Non-Labor Detail

Name	Invoice	Transaction Description	Amount
Project Description: DEAD CREEK			
TDD# No: S05-0104-010			
		Computer Usage	5.96
		Total Computer	46.00
Reproduction			
		MO copier period 9	2.10
		Total Reproduction	2.10
	Total DEAD CREEK	S05-0104-010	48.10