

TDD AMENDMENT REQUEST

1169880

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: [REDACTED] START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #S05-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER: [REDACTED]

Instructions:

1. Reason for amendment MUST come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, THEN return form to Chicago START PM.

	TDD	+	Increase	=	Amended
Budgeted Hours:	500	+	400	=	900
Budgeted Dollars:	32,500.00	+	26,000.00	=	58,500.00

Completion Date: 12 / 31 / 01 Extended Date (if practical): / /

Other Amendments requested by the OSC: None

Reason for amendment(s): Under the START II SOW, this project is being incrementally funded. Additional hours and dollars will cover 3-4 additional months of activities depending on the work load.

Signature of Requestor: [REDACTED]

9/18/01

START Project Manager

Date

Approved by: Kevin Turner

9-18-01

U.S. EPA TDD Manager

Date

Submitted by: _____

START Program Manager

Date

TDD AMENDMENT REQUEST

1169880

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: [REDACTED] START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #S05-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER: [REDACTED]

Instructions:

1. Reason for amendment **MUST** come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, **THEN** return form to Chicago START PM.

	TDD	+	Increase	=	Amended
Budgeted Hours:	500	+	400	=	900
Budgeted Dollars:	32,500.00	+	26,000.00	=	58,500.00

Completion Date: 12 / 31 / 01 Extended Date (if practical): / /

Other Amendments requested by the OSC: None

Reason for amendment(s): Under the START II SOW, this project is being incrementally funded. Additional hours and dollars will cover 3-4 additional months of activities depending on the work load.

Signature of Requestor: [REDACTED] 9/18/01
START Project Manager Date

Approved by: Kevin Turner 9-18-01
U.S. EPA TDD Manager Date

Submitted by: _____
START Program Manager Date