


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION V

DATE: April 30, 1991

SUBJECT: American Chemical, IN  
ARCS-Weston, WA #09

FROM: Stephen Nathan   
ARCS Project Officer

TO: Bob Swale  
Work Assignment Manager

The subject work assignment completion date is currently listed as 9/90. Ruth Miles of the Contracts unit has had numerous contacts with you over the past several months regarding the status of this project. As identified to you previously, the Contracting Officer has requested that the work assignment managers prepare a short explanation of why the project has not been completed per the contract, what has caused the delays, were the delays a result of contractor performance, and your estimate for a revised completion date prior to approving the extension of time to complete work assignments. I hereby request that you provide me this written status report on this project by COB Friday, May 7, 1991.

cc: K. Street, SHS-11  
B. Manzke, SMCC-TUB-4