

  
WARZYN

136

May 25, 1991

Mr. Robert E. Swale, RPM  
Mail Code 5HS-11  
U.S. EPA, Region V  
230 South Dearborn  
Chicago, Illinois 60604

RE: Deliverable Schedule  
Second Draft -- RI Report  
American Chemical Services NPL Site  
Griffith, Indiana  
Project # 60251

Dear Mr. Swale:

This letter is to summarize the telephone conversation we had this morning to schedule the completion of the second draft of the RI Report for the ACS NPL Site. This is an update of the schedule proposed in the letter from Warzyn dated May 3, 1991. Since that time, we met Agency representatives on May 16, 1991, and participated in a conference call on May 22. At the May 16th meeting we discussed the majority of the issues in your comment letter and heard from David Charters regarding the requirements for the ecological assessment. On the May 22nd conference call with you and Pat VanLeewan, we discussed the baseline risk assessment issues.

We have agreed on the following schedule for developing the final RI Report.

June 14, 1991	Warzyn will submit the second draft of the RI report, including all Chapters and Appendices except the Section 7, the Baseline Risk Assessment and the Ecological Assessment.
July 1, 1991	Warzyn will submit the second draft of the Baseline Risk Assessment and Ecological Assessment.

Thank you very much for the time you have spent to clarify your review comments and Agency concerns regarding the final RI Report. Please do not hesitate to call if with any questions or comments.

Respectfully Submitted,

WARZYN INC.

  
Peter J. Vagt, Ph.D.  
Project Coordinator

THE PERFECT BALANCE  
BETWEEN TECHNOLOGY  
AND CREATIVITY.

PHILADELPHIA  
435 DEVON PARK DRIVE  
SUITE 702  
WAYNE, PA 19087  
(215) 964-0808  
FAX (215) 964-8263

cc: A. Perellis

251EPA 4SP1V/jmk/JDA

