The control of the co 176634

WU INFOMASTER 4-0145315164-001 06/13/86 ICS IPMBNGZ CSP 3123849470 DGM TDBN CHICAGO IL 225 06-13 1114A EST TWX 9102215191 ENVIRPUB CGD EMERGENCY RESPONSE 4224 EPA EMER.

TO: T. FIELDS/B. WU/J. PERRICONE/ORC

FROM: STEPHEN BROWNING, OSC. 312-886-1960

SUBJECT: A-THEM IMMEDIATE REMOVAL ACTION CHICAGO ILLINOIS

DATE: SUMMARY OF EVENTS THROUGH JUNE 12. 1986

SITUATION: THE WEATHER IS MILD AND DRY. TEMPERATURES ARE IN THE 70'S.

PERSONNEL ON SCENE ERCS--7

TAT--2 EPA--2

THE NORTH ROOM OF THE BUILDING HAS BEEN CLEARED AND IS BEING USED AS A STAGING AREA FOR THE DRUMS. THE SOUTH ROOM OF THE BUILDING HAS BEEN SEVERLY DAMAGED BY FIRE AND IS NO LONGER COVERED BY A ROOF. APPROXIMATELY 100 DRUMS OF ACIDS AND BASES HAVE BEEN DISCOVERED INTTHE SOUTH ROOM. SOME OF THE DRUMS ARE STACKED TWO OR THREE HIGH. THE REMAINS OF THE SECOND FLOOR IN THE SOUTH ROOM IS CURRENTLY RESTRICTING ACCESS TO SOME OF THE DRUMS.

ACTIONS TAKEN: SOME OF THE DRUMS FROM THE SOUTH ROOM HAVE BEEN STAGED IN THE NORTH ROOM. A PATH DOWN THE CENTER OF THE SOUTH ROOM IS BEING CLEARED TO PERMIT THE USE OF THE FORKLIFT AND THE BORCAT IN THAT AREA. THE CHEMIST IS CONDUCTING FIELD TESTS ON THE SAMPLES TAKEN FROM THE DRUMS.

FUTURE PLANS: THE CREW WILL CONTINUE TO STAGE THE DRUMS IN THE SOUTH ROOM. THE DRUMS WILL BE SAMPLED AND ANAYSIS FOR COMPATIBILITY AND DISPOSAL PARAMETERS WILL BE ARRANGED.

COSTS THROUGH 6-11-86: ERCS--\$4000 TAT--\$1000

FUNDS REFRINING TO COMPLETE PROJECT: \$31.800

PROJECT STATUS: CASE OPEN TINTOR

111**5** EST

ENVIRPUB CGC