

CERCLA REMOVAL ACTION DAILY WORK ORDER

195369



DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER BASING
ST. CHARLES ST.
NEWARK N.J.

CONTRACT NO.

68-48-0102

ORDER NO.

0102-02-006

DATE

8-16-89

SHIFT

Day (1)

SITE/SPILL NO.

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE P. DOMINACH

CONTRACTOR

S & D ENGINEERING SERVICES

CONTRACTOR RESPONSE MANAGER

GEORGE PRESS

1. DIANE DELAP

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) REMOVE WEEDS & REGRADE SITE TO
 A) PREVENT RUNOFF TO PLAYING FIELD
 B) PATH FOR FENCE REPAIRS & NEW FENCE INSTALLATION
 C) FILL MATERIAL AVAILABLE ON SITE.

NUMBER OF PERSONNEL AUTHORIZED (3)

1... SUPERVISORS Release MGR.

..... FOREMAN

..... OPERATORS EQUIP

..... LABORERS

..... OTHER (SPECIFY) CLEAN UP TECH

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
BACK HOE	1		
1200 TRUCK	1		
4WD SUBURBAN	1		
PROTECTIVE & DISPOSABLE	OR		
EQUIPMENT	1		
PRESSURE WASHER	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Eugene P. Dominach

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Press S&D Engineering

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)T. DENATER BAILING
26 ST. CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-W8-0102

ORDER NO.

0102-02-006

DATE

SEPT. 5, 1989

SHIFT

DAY

SITE/SPILL NO

84N

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINACH / DAN HARKAY

CONTRACTOR

S&D ENGINEERING SERVICES

CONTRACTOR RESPONSE MANAGER

GEORGE P. HESS

1. PETER DI PASCA (TAT)

MONITOR(S)

ERIL WILSON (TAT)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION OF 6' high chain link fence along the perimeter of a low lying (marshy) area, located on the north portion of the Iron Bound Recreational Center property. The work activities include, setting of corner posts, driving line posts and installation of gate posts. Following post installation, chain link fence will be installed. Existing chain link fence, will be repaired in specific areas. Warning signs will be secured to the fence. The soil will be graded in the area adjacent to the track.

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS (RESPONDING)

..... FOREMAN

..... OPERATORS

...4... LABORERS (FENCE SUBCONTRACTOR)

..... OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
PICK UP (TRUCK)	1	NUK BOOTS	7 PAIRS
SAND, STONE, CEMENT		TYUAC	5
POSTS, (GATE, LINE, CORNER)			
PASSENGER CAR (S&D)	1		
SUBCONTRACTOR (TAT)	1		
HIRE	1		
STAKE	5		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

DAN HARKAY

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

George R. Hess (S&D Eng. Resp. mgr.)

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)T. DEXTER BUILDING
26 ST. CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-W8-0102

ORDER NO.

0102-02-006

DATE

SEPT. 5, 1989

SHIFT

DAY

SITE/SPILL NO.

84N

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINICK / DON HARKINS

CONTRACTOR

S&D ENGINEERING SERVICES

CONTRACTOR RESPONSE MANAGER

GEORGE PRETS

1. Peter Di Pasqua (TAT)

MONITOR(S)

Edna Wilson (TAT)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION OF 6' HIGH CHAIN LINK FENCE ALONG THE PERIMETER OF A LOW LYING (MARSH) AREA, LOCATED ON THE NORTH PORTION OF THE IRON BOUND RECREATIONAL CENTER PROPERTY. THE WORK ACTIVITIES INCLUDE SETTING OF CORNER POSTS, DRIVING LINE POSTS AND INSTALLATION OF GATE POSTS. FOLLOWING POST-INSTALLATION CHAIN LINK FENCE WILL BE INSTALLED. EXISTING CHAIN LINK FENCE WILL BE REMOVED IN SPECIFIC AREAS. WARNING SIGNS WILL BE SCAFFOLD TO THE FENCE. THE SOIL WILL BE GRADED IN THE AREA ADJACENT TO THE TRACK. NUMBER OF PERSONNEL AUTHORIZED

.....1...SUPERVISORS (RESPONSE MGRS)

.....FOREMAN

.....OPERATORS

...4...LABORERS (FENCE SUBCONTRACTOR)

.....OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Backhoe (TAT)	1	NUK BOOTS	1 PAIRS
SAND STAKE / CORNER		TYNAC	5
POSTS (GATE LINE, CORNER)			
AVAILABLE (ON SITE)	1		
SHOVEL (TAT)	1		
TRUCK	1		
TRUCK	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

T. DEXTER BUILDING

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

George R. Prets (S&D Eng. Resp. Mgr.)

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

COPY FILE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER Baling
26 ST CHARLES ST
NEWARK NJ 07102

CONTRACT NO.

68-WB-0102

ORDER NO.

0102-02-006

DATE

Sept 6, 1989

SHIFT

DAY

SITE/SPILL NO.

84N

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINACH / DAN HARKAY

CONTRACTOR

S&D ENGINEERING SERVICES

CONTRACTOR RESPONSE MANAGER

GEORGE BRESS

1. ERIC WILSON (IAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION OF CORNER POST, LINE POSTS and 6' chain
LINK FENCE ALONG THE PERIMETER OF THE MARSHY AREA
LOCATED ON THE NORTHERN PORTION OF THE IRON BOUND
RECREATIONAL CENTER PROPERTY.

NUMBER OF PERSONNEL AUTHORIZED

1... SUPERVISORS (Response mng)

..... FOREMAN

..... OPERATORS

4... LABORERS (Sub Contractor)

..... OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Passenger Van (S&D)	1		
Pick Up Truck (Exxon fence)	1		
POSTS, CORNER, END, SPLIT (advised)			
1 Roll 6mil PLASTIC SHEETING	1		
Nuk Boots/Tyral Suits	10 Pairs/5 Suits		
PORTABLE JACK HAMMER (GAS)	1		
6' Chain Link fence	2.5 ROLLS		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Dan Harkay

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Bress (S&D)

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER BALING
26 ST CHARLES ST
NEWARK NJ 07102

CONTRACT NO.

68-W8-0102

ORDER NO.

0102-02-006

DATE

Sept 6, 1989

SHIFT

Day

SITE/SPILL NO.

84N

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINALE / Dan Harkley

CONTRACTOR

CONTRACTOR RESPONSE MANAGER

S&D ENGINEERING SERVICES

GEORGE PRESS

1. ERIC WILSON (TAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION OF CORNER POSTS, LINE POSTS AND 6'
CHAIN LINK FENCE ALONG PERIMETER OF THE MARSHY AREA
LOCATED ON THE NORTHERN PORTION OF THE FERN
BOUND RECREATIONAL CENTER PROPERTY

NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS Desponsing... FOREMAN OPERATORS
...4...LABORERS Sub Contractors OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Passenger Car S&D	1		
Pick Up Truck (Essex) (same)	1		
ROTS, CEMENT, SAND, SINGE (as needed)			
1 Roll 6 mil PLASTIC SHEETING	1		
NUK BOOTS / TYUAC BOOTS	10 pr / 3 Suits		
PORTABLE JACK HAMMER GAS	1		
6' chain link fence	2.5 ROLLS		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Press (S&D)

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

COPY FILE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER BALING
26 ST CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-W8-0102

ORDER NO.

0102-02-006

DATE

SEPT 7, 1989

SHIFT

DAY

SITE/SPILL NO

84D

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINACH / DAN HARKAY

CONTRACTOR

SID ENGINEERING

CONTRACTOR RESPONSE MANAGER

GEORGE PRESS

1. ERIC WILSON (TAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION of welded mesh chain link fence along
the perimeter of a low lying marshy area located
on the North Portion of the IRON BOUND Recreational
Center Property

NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS Red mng

.....FOREMAN

.....OPERATORS

...4...LABORERS (fence subcontractor).....OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pick Up Truck	1		
14' Double Gate	1		
FENCE 6' Chain Link	3rolls		
FASTENING MATERIALS as needed			
TYVAC SUITES	5suits		
NUK BOOTS AIRRAIL GLOVES	5PRS		
Paddington Car	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

DAN HARKAY

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Press SID ENG

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS-AND ZIP CODE)TIDEWATER Baling
26 ST CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-WA-0102

ORDER NO.

0102-02-006

DATE

SEPT 7, 1989

SHIFT

DAY

SITE/SPILL NO.

84D

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINIACH / Dan Hickey

CONTRACTOR

S&D ENGINEERING

CONTRACTOR RESPONSE MANAGER

GEORGE DRESS

1. ERIC WILSON (TAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION of 6' gal bag chain link fence along
 The perimeter of a low lying marsh area located
 on the North portion of the 4th Street Boulders Development
 Center ~~Property~~ Property.

NUMBER OF PERSONNEL AUTHORIZED

1.....SUPERVISORS (20 min)

.....FOREMAN

.....OPERATORS

4.....LABORERS (fence subcontractor).....OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pick Up Truck	1		
14' Double Gate	1		
FENCE 6' Chain Link	3 rolls		
FASTENING MATERIALS as needed			
TYNAC SUITES	5 suits		
NJK BOOTS NITRILE GLOVES	500s		
Paddington Car	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
 AUTHORIZED BY THE CONTRACTOR IN THE PER-
 FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Dan Hickey

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Dress S&D Eng

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

COPY FILE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER BALING
26 ST CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-W8-01002

ORDER NO.

0102-02-006

DATE

Sept 8, 1989

SHIFT

DAY

SITE/SPILL NO.

84D

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINACH / DAN HARKA

CONTRACTOR

S&D ENGINEERING

CONTRACTOR RESPONSE MANAGER

GEORGE PRESS

1. ERIC WILSON (TAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION of 6 foot high chain link fence along
the perimeter of a low lying marshy area located
on the North portion of the FORD BOUND Developmental
center property.

NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS (see manager)FOREMANOPERATORS
...4...LABORERS fence sub contractor...OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pasadena Car	1	MASTER LOCK	1
Pick Up Truck	1	CHAIN	1.5'
NJK BOOTS	5 PRS		
TYVAL	5		
Nitril Gloves	5 PRS		
Barbed WIRE (as needed)			
6' chain link fence	75'		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

DAN HARKA

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Press (S&D)

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)TIDEWATER BALING
26 ST CHARLES ST.
NEWARK NJ 07102

CONTRACT NO.

68-W8-01002

ORDER NO.

0102-02-006

DATE

Sept 8, 1989

SHIFT

DAY

SITE/SPILL NO.

84D

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

EUGENE DOMINACH/DAN HARKA

CONTRACTOR

S&D ENGINEERING

CONTRACTOR RESPONSE MANAGER

GEORGE PRESS

1. ERIC WILSON (TAT)

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

INSTALLATION of 6 foot high chain link fence along
the perimeter of a low lying marshy area located
on the North portion of the Iron Bound Recreational
Center property.

NUMBER OF PERSONNEL AUTHORIZED

1...SUPERVISORS (see manager)FOREMANOPERATORS
4...LABORERS fence sub contractor...OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Possuman Car	1	MASTER LOCK	1
Pick up truck	1	CHAIN	1.5'
NJK BOOTS	5PRS		
TYVAL	5		
NITRIL GLOVES	5PRS		
Washed WIRE (as needed)			
6' chain link fence	75'		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

DAN HARKA

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

George R. Press (S&D)

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

COPY FILE