



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5 77 WEST JACKSON BOULEVARD CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

SR-6J

EPA Region 5 Records Ctr.

207082

September 6, 1996

Mr. Alan P. Bielawski, Esq. Sidley & Austin One First National Plaza Chicago, Illinois 60603

Re: Submittal Schedule for FS Deliverables

Lenz Oil Service Site Lemont, Illinois

Dear Mr. Bielawski:

In my letter of August 6, 1996, the following schedule for the Lenz Oil project was confirmed:

- August 7, 1996: Submittal of remedial alternatives outline and RCRA/TSCA questions
- ► August 9, 1996: Approval of remedial alternatives outline
- August 12, 1996: ERM-North Central initiates revision of FS report
- August 21, 1996: Resolution of RCRA issues raised in August 7th submittal
- ► October 16, 1996: Submittal of revised FS report
- November 15, 1996: Submittal of review comments on revised report
- December 17, 1996: Submittal of revised report

Considering the additional amount of time taken to resolve the TSCA and RCRA issues related to the site, the Agencies propose the following revised dates for the last three activities:

- October 30, 1996: Submittal of revised FS report
- November 29, 1996: Submittal of Agency review comments
- December 30, 1996: Submittal of FS report revision

September 6, 1996 Page 2 of 2

Please call me at (312) 886-4785 if you would like to discuss these revised due dates.

Sincerely,

Mary Tierney

U.S. EPA

Elsie Millano, ERM-North Central, Inc. CC: John Imse, ERM-North Central, Inc. Diane Richardson, Commonwealth Edison John Griggs, Commonwealth Edison Jerry Willman, IEPA Dick McAvoy, BVSPC

Stuart Hersh, USEPA