

EPA

U.S. EPA Region 5
Acquisition Section, MCC-10J
77 West Jackson Boulevard
Chicago, IL 60604

START2 Work Assignment Form TETRA TECH EM INC.

TDD #: S05-0104-010
Amendment#:3
Contract: 68-W-00-129

Main Section - Signed by Lisa Smith/R5/USEPA/US on 05/25/2004 04:56:22 PM, according to Tom Kouris/TTEMI

Purpose: Close-Out Notification

Period: Base Period

Priority: High

Start Date: 04/09/2001

Overtime: Yes

Completion Date: 01/05/2004

Project/Site Name: Dead Creek Sediment Removal Site

WorkArea: RESPONSE ACTIVITIES

County: St. Clair

Activity: Potentially Responsible Parties Removal Actions

City, State Zip: Sauget, IL

Section of SOW: II.B.5

SSID: 054V **CERCLIS:**

Performance Based: No

Authorized TDD Ceiling:	Cost/Fee	LOE
Previous Action(s):	\$87,000.00	1,300.0
This Action:	(\$4.15)	(58.5)
New Total:	\$86,995.85	1,241.5

Specific Elements

Description of Work:

Under the START SOW II.B.5, this TDD is completed and closed. Additional time was needed to complete the tasked activities for this project.

OSC: K. Turner

Accounting and Appropriation Information

SFO: 5

Line	DCN	IFMS	Budget/ FY	Appropriat on Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
1	SDX018	XXX	01	T	5APOP	50102D	2505	0500JT00	C003	\$-4.15

Funding Summary	Funding
Previous:	\$87,000.00
This Action:	\$-4.15
Total:	\$86,995.85

Funding Category
Program Support

Work Assignment Manager Section

- Signed by Lorraine Kosik/R5/USEPA/US on 05/25/2004 03:42:40 PM, according to Tom Kouris/TTEMI

Work Assignment Manager: Lorraine Kosik

Date: 05/25/2004

Project Officer Section - Signed by Lorraine Kosik/R5/USEPA/US on 05/25/2004 03:42:40 PM, according to Tom

Project Officer: Lorraine Kosik

Date: 05/25/2004

Contracting Officer Section - Signed by Lisa Smith/R5/USEPA/US on 05/25/2004 04:56:22 PM, according to Tom

Contracting Officer: Lisa Smith

Date: 05/25/2004

Contractor Section - Signed by Tom Kouris/TTEMI on 05/26/2004 09:44:52 AM, according to /TTEMI

EPA Region 5 Records Ctr.



226641