


E.1
10/10/95

October 10, 1995



EPA Region 5 Records Ctr.



227117

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during September, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, October, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

In response to USEPA comments and discussions, additional analyses were requested from the analytical laboratory subcontractor. Those analyses were conducted during September, with final results provided in early October 1995. The revisions to the report incorporating the original USEPA comments and these results will be submitted in a Final Report during October 1995. It is anticipated that the submittal of the response letter summarizing the report revisions and the Final Report revisions will complete work under the current AOC.

Please contact us with any questions you have regarding this status report.

Regards,

STS CONSULTANTS, LTD.

A handwritten signature in cursive script, reading "R.G. Berggreen".

Richard G. Berggreen
Principal Geologist

cc: Dan White, Kerr-McGee Chemical Corp.
Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

chcgen.rgb.seprpt.wp5.jm

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721