

E.1  
9/12/95

September 12, 1995



EPA Region 5 Records Ctr.



227118

Ms. Verneta Simon  
On-Scene Coordinator  
U.S. Environmental Protection Agency  
77 W. Jackson Blvd., HSE-5J  
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during August, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, September, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

A letter from USEPA presenting review comments to the final draft of the Site Characterization Report was received August 18, 1995. A draft response was prepared and discussed at a meeting September 8, 1995. A final response letter with the affidavit required in paragraph 24 and other obligations specified in paragraph 25 of the AOC will be provided in September. It is anticipated that the submittal of that response letter will complete work under the current AOC.

Please contact us with any questions you have regarding this status report.

Regards,

STS CONSULTANTS, LTD.

A handwritten signature in black ink, appearing to read 'R. G. Berggreen'.

Richard G. Berggreen  
Principal Geologist

cc: Dan White, Kerr-McGee Chemical Corp.  
Charles Gardner, CDCT  
Vince Oleskiewicz, Baker & McKenzie