

E.1
6/7/95



June 7, 1995

EPA Region 5 Records Ctr.



227121

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during May, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, June, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

As reported in our previous project status report letter (May 9, 1995), STS has been in contact with the subcontractor laboratory, ITAS/Quanterra, regarding review of the analytical records. The laboratory personnel have indicated they are in the process of reviewing the data, but have not yet responded to the questions posed by USEPA reviewers. At present, they have indicated their response will be provided the week of June 5th.

The health physics subcontractor, MJW, has been requested to prepare revisions to many of the figures. Due to schedule conflicts, they are currently anticipating completion of that work by the end of June. We are looking at all options to provide this data on a shorter schedule.

To the extent possible, given the constraints which result from not having data from the two subcontractors, STS has completed revision to the text and figures. We intend, however, to submit all revisions and responses as a single final report.

Based on the data review and revision schedules proposed by the subcontractors, it is anticipated that response to the comments and a revised report will be compiled during June, 1995, but the report will not be submitted until early July, 1995.

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721


U.S. Environmental Protection Agency
STS Project No. 27313-ZH
June 7, 1995
Page 2



Please contact us with any questions you may have regarding this status report.

Regards.

STS CONSULTANTS, LTD.


Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

chcgen.rgh.mayrpt.wp5.nls

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721