

E.1
5/9/95



EPA Region 5 Records Ctr.



227122

May 9, 1995

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during April, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, May, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

During April, 1995, STS has been in contact with the subcontractor laboratory ITAS (now Quanterra) seeking assistance in responding to certain comments received from USEPA reviewers in March, 1995. The laboratory has agreed to review the analytical records, but has not provided the results of that review to STS. The Health Physics subcontractor, MJW, has also reviewed the comments. However, we have not directly requested a response from them until the laboratory data are available. STS is in the process of correcting the tables and, where necessary, clarifying the labeling of figures, and portions of the text.

It is anticipated that response to the comments and a revised report will be prepared during May, 1995.

Please contact us with any questions you may have regarding this status report.

Regards.

STS CONSULTANTS, LTD.


Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

RGB95:AA0:seb

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721