



EPA Region 5 Records Ctr.



227123

April 5, 1995

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during March, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, April, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.


STS was contacted by USEPA on March 24, 1995, with verbal comments on the Site Characterization Report which had been submitted in November, 1994. Additionally, written comments were received from USEPA (Ms. Verneta Simon and Mr. Larry Jensen) on March 28. A meeting was held March 31, between STS and The Chicago Dock & Canal Trust, to discuss the response to those review comments. Comments have been communicated to the Subcontractor Laboratory, ITAS (now Quanterro) and to the Health Physics subcontractor (MJW Corporation).

It is anticipated that during April, 1995, a schedule and scope of the response to comments will be discussed with USEPA. Until that meeting or discussion, the scope of the response is uncertain.

Please contact us with any questions you may have regarding this status report.

Regards,

STS CONSULTANTS, LTD.


Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

RGB95:AA0:seb

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721