

E.1
3/10/95



EPA Region 5 Records Ctr.



227124

March 10, 1995

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during February, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, March, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.


During February, 1995, the drummed decontamination water was discharged to the Chicago sanitary sewer in accordance with authorization from the Industrial Waste Water Division of the MWRDGC.

No work on this project is anticipated during March, 1995.

Please contact us with any questions you may have regarding this status report.

Regards,

STS CONSULTANTS, LTD.


Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

RGB95:AA0:seb

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721