



EPA Region 5 Records Ctr.



227125

February 10, 1995

Ms. Verneta Simon  
On-Scene Coordinator  
U.S. Environmental Protection Agency  
77 W. Jackson Blvd., HSE-5J  
Chicago, IL 60604

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during January, 1995. The report includes actions taken to comply with the Order and significant work items planned for next month, February, 1995. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

During January, 1995, the drummed decontamination water was sampled and analyzed for fats, oils and grease, and metals in accordance with the request from the Industrial Waste Water Division of the MWRDGC. Results were provided to MWRDGC January 27, 1995. On February 3, 1995, approval was granted by MWRDGC to discharge the water to the sanitary sewage system. The approval letter dated February 3, 1995 was transmitted to STS by fax on February 7, 1995.


Personnel from STS were sent to the site on February 8, 1995 to dump the drums into the combined storm/sanitary sewer on site. The water was found to be frozen and will be discharged during February, following a sufficient period of thaw.

No additional work on this project, beyond the discharging of the water, is anticipated during February, 1995.

Please contact us with any questions you may have regarding this status report.

Regards,

STS CONSULTANTS, LTD.

  
Richard G. Berggreen  
Principal Geologist

cc: Charles Gardner, CDCT  
Vince Oleskiewicz, Baker & McKenzie

RGB95:AA0:seb

**STS Consultants Ltd.**  
Consulting Engineers

1415 Lake Cook Road  
Deerfield, Illinois 60015  
708.272.6520/Fax 708.498.2721