

E .1
10/10/94



October 10, 1994

Ms. Verneta Simon
On-Scene Coordinator
U.S. Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

EPA Region 5 Records Ctr.



227136

RE: Project Status Report, Lindsay Light II Site, 316 E. Illinois Street, Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of Paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during September, 1994. The report includes actions taken to comply with the Order and significant work items planned for next month, October, 1994. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

The draft report, which was anticipated to be completed and submitted in September in time for a September submittal, was not completed. It is proposed to submit the downhole gamma logging section prior to the remainder of the report to facilitate an early review by USEPA. A complete draft copy will be transmitted to EPA before the end of the month.

The analysis of water samples from the decontamination liquids drum was completed during September, 1994. The USEPA and IDNS will be receiving those results with a request to review the analyses and discuss proposed disposal options for the water with STS.

It is anticipated that submittal of reports and completion of work required by the AOC will be completed within the deadlines specified in the AOC.

Please contact us with any questions you may have regarding this status report.

Regards.

STS CONSULTANTS, LTD.

Richard G. Berggreen
Principal Geologist

cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

RGB94:AH1:nls

STS Consultants Ltd.
Consulting Engineers

1415 Lake Cook Road
Deerfield, Illinois 60015
708.272.6520/Fax 708.498.2721