


E.1  
8/9/94



August 9, 1994

EPA Region 5 Records Ctr.



227139

Ms. Verneta Simon  
On-Scene Coordinator  
US Environmental Protection Agency  
77 W. Jackson Blvd., HSE-5J  
Chicago, IL 60604

RE: Project Status Report - Lindsay Light II Site, 316 E. Illinois St., Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of paragraph 14 of the Administrative Order by Consent (AOC), dated January 17, 1994. This status report, prepared on a monthly basis, covers activities during July, 1994. The report includes actions taken to comply with the Order and significant work items planned for next month, August, 1994. Submittal of this status report is required on a monthly basis subsequent to the approval of the Work Plan.

Data validation is in progress and anticipated to be completed early August, 1994.

A draft of the report is in preparation during August, 1994.

Concern regarding the data quality on one of the down-hole gamma logs has been identified in the data quality review. Efforts will be made in August to discuss the data with USEPA representatives.

It is anticipated that submittal of reports and completion of work required by the AOC will be completed within the deadlines specified in the AOC.

Please contact us with any questions you may have regarding this status report.

Regards,

STS CONSULTANTS, LTD.

Richard G. Berggreen  
Project Coordinator

RGB:BB1:seb

cc: Charles Gardner, CDCT  
Vince Oleskiewicz, Baker & McKenzie

**STS Consultants Ltd.**  
Consulting Engineers

1415 Lake Cook Road  
Deerfield, Illinois 60015  
708.272.6520/Fax 708.498.2721

2574073681

4000

2574073681

0806-4912-0

8/9/94

Richard Berggreen

703-272-6520

Verneta Simon

312 886-3601

S T S CONSULTANTS LTD

US Environmental Protection Agency

1-15 LAKE COOK RD

77 W. Jackson Blvd.

HSE-5J

DEERFIELD

IL 60015

Chicago

IL 60604

6/1/27313-ZH

REVISION DATE 3/94

158