

## **Sauget Area 2 Sites Group**

EPA Region 5 Records Ctr.



229697

February 8, 2005

Nabil Fayoumi  
Remedial Project Manager  
U. S. Environmental Protection Agency, Region 5  
77W. Jackson Blvd. (SR-6J)  
Chicago, IL 60604-3590

Re: Monthly Progress Report, January 2005  
Sauget Area 2 RI/FS  
Sauget, Illinois

Dear Mr. Fayoumi:

On behalf of the Sauget Area 2 Sites Group, and pursuant to Section V of the Administrative Order on Consent for the above referenced work, enclosed please find the Monthly Progress Report for January 2005.

Please call us with any comments or questions on this report.

Sincerely,

Gary D. Uphoff  
Co-Project Coordinator

Steven Smith  
Co-Project Coordinator

## **MONTHLY PROGRESS REPORT**

**January 2005**

### **Sauget Area 2 Sites RI/FS**

**Sauget, Illinois**

#### **1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD**

- A. Under cover letter date January 18, 2005, the Sauget Area 2 Sites Group (Group) submitted information to the U.S. Environmental Protection Agency, Region V (EPA), CH2M-Hill, and the Illinois Environmental Protection Agency (IEPA) for consideration at the January working group meeting.
- B. On January 20, 2005, EPA submitted by email a Technical Memorandum to the Group which contained the historical summaries for the Sauget Area 2 Sites prepared by CH2M-Hill.
- C. URS Corporation (URS) conducted the tasks defined at the December 2, 2004 meeting to be performed by the Group for consideration at the January working group meeting.
- D. On January 25, 2005, a working group meeting was held with EPA, CH2M-Hill and IEPA.

#### **2. DATA AND RESULTS RECEIVED THIS PERIOD**

None

#### **3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD**

None

#### **4. PLANNED ACTIONS FOR NEXT MONTH**

- A. URS will work on revision of Supplemental Remedial Investigation Technical Memorandum.
- B. On or before February 28, 2005 the Group will provide comments on the

historical summaries for the Sauget Area 2 Sites prepared by CH2M-Hill.

- C. On February 28, 2005, the Group will submit the Draft Final Supplemental Remedial Investigation Technical Memorandum to EPA, CH2M-Hill and IEPA.

5. ISSUES OR PROBLEMS ARISING THIS PERIOD

No technical issues or technical problems arose during this period.

6. RESOLUTION OF ISSUES OR PROBLEMS

No technical issues or technical problems required resolution during this period.