



243423

L 020

**TAT ZONE II CONTRACT
ECOLOGY AND ENVIRONMENT, INC.
CONTRACT NO. 68-W0-0037
TECHNICAL DIRECTION DOCUMENT (TDD)**

1A. Cost Center:
1B. Account No.:
3A. Priority: High

2. TDD No.: T05-9406-003 **PA**

4A. Estimate of

Total Hours: 5 (13)
Total Costs: \$360 (\$1,000)
4B. Overtime Approved: Yes

3B. Key EPA Contact:
Name: P. Steadman
Phone: 312/353-7615
5A. EPA Site Name:
International Harvester
5B. SSID#

6. Source of Funds: CERCLA
7. CERCLIS ID#:

5C. City/County/State:
Chicago/Cook/IL

8A. Completion Date: 8/10/94

8B. Reference Info: No

9. Type of Activity:
Technical assistance
10. General Description:

11. Desired Report Form:
Letter Report

12. Specific Elements:

The contractor shall amend 4A. The initial hour estimate was low. The required cost estimates for removal action took longer than the OSC had initially budgeted.

13. Interim Deadlines:

15. Authorizing DPO:

15. Date:

Dail C. Nabony
(Signature)

8/10/94

16. Accepted by TATL (note any exceptions):

17. Date:

[Signature]
(Signature) was required.

8/10/94