



REPLY TO
ATTENTION OF.

DEPARTMENT OF THE ARMY
CHICAGO DISTRICT, CORPS OF ENGINEERS
111 NORTH CANAL STREET
CHICAGO, ILLINOIS 60606-7206

30 November 2000

(200-1c)

Construction-Operations Division

SUBJECT: NL Industries/Taracorp
Stack Emissions Lead Removal
Granite City, Illinois

Brad Bradley, RPM (SR-6J)
USEPA Region V
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

Dear Mr. Bradley:


The performance period of the current USEPA Interagency Agreement (IAG) No. DW96947704-01-9 for the above project will expire on December 31, 2000. Due to unexpected delays in the submittal of contractor final vouchers and subsequent delivery order closeout, it is requested that the IAG be extended to December 31, 2001.

With regard to funding, the Direct Fund Cite has an available balance of \$3,448,852.22. A transfer of \$70,000.00 from the Direct Fund Cite is requested to augment the Revised Reimbursable funds for anticipated costs through contract closeout, including DCAA audits. The Corps will refund the remaining amount to the USEPA in accordance with the required funding revocation process.

Your prompt attention to this request is appreciated.

If you have any questions please contact Mr. Charley L. Savage at 312/353-6400, ext. 4002 or Mr. Ed Abat at 847/205-4541.

Sincerely,


ROY J. DEDA, P.E.
Chief, Construction-Operations
Division

EPA Region 5 Records Ctr.



257662

(all)
Romona
6-6139

(200-1c)

SUBJECT: NL Industries/TaraCorp
Stack Emissions Lead Removal
Granite City, Illinois

CF:

Patricia Thompson (MCG-10J)

CENWO-HX-S (M. Seaman)

CELRD-PM (GL) (B. Warda)

CELRC-CO-A (C. Savage)