

K4
5/1/00

MEETING MINUTES **NL - WEEKLY ACTION ITEM CALL**

Meeting Participants:

Brad Bradley, U.S. EPA
Jeff Leed, Leed Environmental
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: May 1, 2000

Time: 10:30 A.M.

The following meeting notes are a brief summary of the major topics and issues discussed relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week's Minutes

- ENTACT gave a brief update regarding field activities. ENTACT stated that 0 lots were remediated during the month of April. ENTACT further stated that there are currently 2 lots in the backlog with assigned depths; therefore, the current project total is 767 lots.
- ENTACT stated that 0 remote fill lots were remediated during the month of April. ENTACT further stated that there are currently 0 lots in the backlog with an assigned depth; therefore, the current project total is 32 lots. Slough Road also requires remedial activities.
- At the industrial site, ENTACT reported that all major tasks were completed and that touch-up work to the final grade and possibly overseeding on the cap will occur within the next 2-3 weeks.

Current Resident Issues

<u>Date</u>	<u>Owner</u>	<u>Address</u>	<u>Ph.</u>	<u>Lead</u>	<u>Issue</u>	<u>Resolution/Next Step</u>
12/6	Randy Anderson	2435 Madison	876-2158	Entact	Sod problems. Soil eroded from rain.	Entact is currently addressing repair issues.
2/7	Louise Paine	2202 Missouri		Entact	Owner wrote letter to Congressman Costello stating unfinished/insufficient repair work.	Entact is currently addressing repair issues.



3/6	Lois Crowder	2017 Dewey	877-1859	Entact	Owner claims that sewer repair performed by Entact is causing problems again.	Entact sent letter to resident documenting that the city stated that we were not responsible even though we paid for the repair work. Entact awaits further contact from resident.
3/20		1230 Grand		EPA	Owner requested clean letter.	EPA to send letter.
3/20	Vicki Sears	1731 Maple	451-2675	Entact	Owner voiced concerns of having dogs returned from kennel as quickly as possible, replace removed tree, and fix cracked concrete.	Entact is currently addressing repair issues.
4/3 ☺	Renee	2820 Lincoln		Entact	Owner claims to have chips.	Resident has been a no-show for three appointments to show Entact chips in her yard. Done.
5/1	Chris Riley	2235 Edison	931-6363 fax	EPA	OHM lot. Current property "owner/manager," Flood Realty, requested clean letter	EPA to send letter.

Project Implementation Issues/General Discussion

- Rich stated that ENTACT spoke with John Irwin regarding the paving of Slough Road. John requested that the pavement to be installed at Slough Road be used instead to pave more Venice alleys. John was present for the call and restated his request to Brad. Brad stated that Slough Road needed to be paved as part of this project and that the alleys requiring paving for this project had been completed. ENTACT's asphalt contractor will commence work immediately.
- ☺ Rich stated that he had received seeding instructions for the cap from Sheri and that they would be implemented..
- Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. ENTACT will assist in visual aid production for the media event.

Meeting ended at approximately 10:50 A.M.

Next Meeting: Monday, May 8, 10:30 A.M.

Call-in Number - (877) 505-7567

Passcode - 56121#