

K4
4/3/00

MEETING MINUTES NL - WEEKLY ACTION ITEM CALL

Meeting Participants:

Sheri Bianchin, U.S. EPA
Charlie Settles, U.S. ACE
Jeff Leed, Leed Environmental
Shane Jarman, ENTACT
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: April 3, 2000

Time: 10:30 A.M.

The following meeting notes are a brief summary of the major topics and issues discussed relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week's Minutes

- ENTACT gave a brief update regarding field activities. ENTACT stated that 6 lots were remediated during the month of March. ENTACT further stated that there are currently 0 lots in the backlog with assigned depths; therefore, the current project total is 765 lots.
- ENTACT stated that 2 remote fill lots were remediated during the month of March. ENTACT further stated that there are currently 0 lots in the backlog with an assigned depth; therefore, the current project total is 32 lots. Slough Road also requires remedial activities.
- At the industrial site, ENTACT reported that all major tasks were completed and that touch-up work to the final grade and possibly overseeding on the cap will occur within the next 2-3 weeks.

Current Resident Issues

<u>Date</u>	<u>Owner</u>	<u>Address</u>	<u>Ph.</u>	<u>Lead</u>	<u>Issue</u>	<u>Resolution/Next Step</u>
12/6	Randy Anderson	2435 Madison	876-2158	Entact	Sod problems. Soil eroded from rain.	Entact to reinstall topsoil that has washed out.
2/7	Louise Paine	2202 Missouri		Entact	Owner wrote letter to Congressman Costello stating unfinished/insufficient repair work.	Entact to replace dead sod and regrade as necessary.



3/6	Lois Crowder	2017 Dewey	877-1859	Entact	Owner claims that sewer repair performed by Entact is causing problems again.	Entact sent letter to resident documenting that the city stated that we were not responsible even though we paid for the repair work. Entact awaits further contact from resident.
3/6	John Irwin			Entact	John stated that some sewer covers in the Venice alleys were paved over.	Entact has already contacted the city surveyor and informed them of the contractor who installed the asphalt.
3/20		1230 Grand		EPA	Owner requested clean letter.	EPA to send letter.
3/20 —	Vicki Sears	1731 Maple	451-2675	Entact	Owner voiced concerns of having dogs returned from kennel as quickly as possible, replace removed tree, and fix cracked concrete.	Entact is aware of concerns and will make necessary repairs.
3/27	Michael Andrea	1729 Maple		EPA	Owner wants lot remediated.	Owner to send "flyer" to Brad. Brad then to determine outcome.
3/27		2002 Missouri		Entact	Attorney needs clean letter.	Entact to complete closeout and forward to Brad. Done.
4/3 —	Renee	2820 Lincoln		Entact	Owner claims to have chips.	Entact met with resident who could then produce no evidence of chips. Entact returned for follow-up meeting, and resident was a no-show. The property was inspected by Entact in 1999, and no chips were unearthed.

Project Implementation Issues/General Discussion

- Brad stated that obtaining deed restrictions for Slough Road would be difficult. Rich stated that ENTACT would meet with John Irwin prior to initiating activities to discuss what would be done.

- Sheri stated that she would forward seeding instructions for the cap to Rich.
- Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. Rich stated that ENTACT would likely be demobilized from the project but would make personnel available for any public sessions, if necessary.

Meeting ended at approximately 10:50 A.M.

Next Meeting: Monday, April 3, 10:30 A.M.

Call-in Number - (877) 505-7567

Passcode - 56121#