

K4
3/20/00

**MEETING MINUTES
NL - WEEKLY ACTION ITEM CALL**

Meeting Participants:

Brad Bradley, U.S. EPA
Sheri Bianchin, U.S. EPA
Jeff Leed, Leed Environmental
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: March 6, 1999**Time: 10:30 A.M.**

The following meeting notes are a brief summary of the major topics and issues discussed relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week's Minutes

- ENTACT gave a brief update regarding field activities. ENTACT stated that there are currently 7 lots in the backlog with assigned depths; therefore, there will be a minimum of 766 lots remediated.
- ENTACT stated that there is currently 1 lot in the backlog with an assigned depth; therefore, there will be a minimum of 31 lots remediated. Slough Road also requires remedial activities.
- At the industrial site, ENTACT reported that all major tasks were completed and that touch-up work to the final grade and possibly overseeding on the cap would occur in the spring.

Current Resident Issues

Date	Owner	Address	Ph.	Lead	Issue	Resolution/Next Step
12/6	Randy Anderson	2435 Madison	876-2158	Entact	Sod problems. Soil eroded from rain.	Entact to contact the owner to discuss a remedy.
2/7	Louise Paine	2202 Missouri		Entact	Owner wrote letter to Congressman Costello stating unfinished/insufficient repair work.	ENTACT sent letter documenting work performed to date and will await further contact from owner.

