



K.4  
1/31/00

Via U.S. Mail

January 31, 2000

Mr. Brad Bradley  
U.S. EPA Region 5  
77 West Jackson Street  
Chicago, Illinois 60606

**RE: Project Status and Plan for Completion  
Granite City Residential & Industrial Sites**

Dear Brad:

As discussed during the most recent teleconference, ENTACT has temporarily demobilized field personnel and equipment from the Granite City Residential and Industrial Sites. As stated during the teleconference, through December 31, 1999, ENTACT has remediates 759 stack emission lots and 30 remote fill lots. The table below outlines the remaining residential lots to be completed.

PROPERTY ADDRESS	PROPERTY TYPE
1731 Maple	Stack Emission
2448 Edison	Stack Emission
2021 Edwardsville	Stack Emission
2005 Bryan	Stack Emission
2151 Grand	Stack Emission
1821 Edison	Stack Emission
1315 Iowa	Stack Emission
214½ Hill	Remote Fill

ENTACT is prepared to mobilize personnel and equipment as soon as weather permits availability of sod for restoration of the homes. I anticipate that we will mobilize during the month of March based on previous weather conditions.

At the industrial property, all major tasks are complete; however, I anticipate performing touch up work to the grade of areas of Trust 454 when we mobilize to complete the residential work. We will also observe the seeding of the pile and install any additional seed as necessary.

I will keep you informed as to when I think we will remobilize. Should you have any further questions or comments, please contact me at (630) 616-2100 or (618) 876-7216 as I am currently splitting time between our Chicago office and the Granite City field office.

Respectfully,

Richard A. Wood II  
ENTACT

cc: Jeff Leed, Leed Environmental

EPA Region 5 Records Ctr.



260555

Chicago Office

1300 North Wood Dale Road, Suite A • Wood Dale, IL 60191 • 630.616.2100 • Fax 630.616.9203

Chicago • Dallas • Indianapolis

