



Site Summary
December, 1988

American Chemical Services Site
Griffith, Indiana

ORC Attorney: Connie Puchalski and Jan Carlson

The American Chemical Services site is actually three immediately adjacent sites combined as one site. American Chemical Services site, Kapica (Pazmey) Drum Recyclers, City of Griffith Landfill. The American Chemical Services site is still an active facility and has a RCRA permit pending with the State of Indiana.

There is a final originally signed Administrative Order by Consent in the file. (Don't loose this since it is the original.) Warzyn has been selected by the Potentially Responsible Parties to perform this Remedial Investigation/Feasibility Study. A finalized Work Plan is attached to the back of the Administrative Order by Consent. A Health and Safety Plan has been submitted to the Agency and is currently under review for comments by Bob Jones, U.S. EPA Region V Health and Safety officer. A Quality Assurance Project Plan (QAPP) has also been submitted to the Agency. Agency reviews and comments need to be combined from the Quality Assurance Office, the State of Indiana, and the Remedial Project Manager and sent to Warzyn in order for them to finalize this QAPP. (The State of Indiana, Swapan Ghosh, wants to be a part of the review committee even though the State of Indiana did not sign the Consent Order.) A kick-off meeting on the RI/FS for the general public needs to be scheduled prior to the field start-up of the Remedial Investigation. Art Gaisor is the OPA contact person. Since this is a Phased RI/FS the Department of the Interior, U.S. Fish and Wildlife, Bloomington, Indiana office; Indiana Department of Environmental Management; U.S. EPA Region V; the PRP's contractor, Warzyn; and U.S. EPA's oversight contractor, Roy F. Weston, Jim Burton, will need to make an initial site visit prior to actual site work beginning to map out exactly what will be done in Phase I of the RI/FS (this visit should include an extensive walk of the entire three sites and field determinations of well placement should also be done at this time). Contact ATSDR to make sure the Health Assessment will be completed on schedule.

Karen Waldvogel 12/31/88
Previous Remedial Project Manager