



269270



Gwendolyn  
Massenburg /R5/USEPA/US  
03/11/2003 03:53 PM

To  
Subject Re: Chemical Recovery Extension Request Response

**Sent Via Electronic Mail and by Certified Mail Return Receipt Requested**

SR-6J

March 11, 2003

Mr. Douglas A. McWilliams, Esq.  
Squire, Sanders, & Dempsey, L.L.P  
4900 Key Tower  
127 Public Square  
Cleveland, OH 44114-1304

**Re: Chemical Recovery Systems (CRS), Inc., Response to the Request for an Extension to the RI/FS Work Plan and the Field Sampling Plan (FSP).**

Dear Mr. McWilliams:

This letter is in response to your request dated February 25, 2003, for a 30-day extension to the Work Plan and the FSP. The original delivery date of those documents was March 13, 2003. Your request was to resubmit those documents on April 14, 2003. The Agency is willing to grant you a 15-business day extension to April 4, 2003, to amend and resubmit the RI/FS Work Plan and the FSP.

As always, if you have any questions, or need additional information, please do not hesitate to ask.

Sincerely,

Gwendolyn Massenburg  
Remedial Project Manager  
U. S. EPA  
77 W. Jackson Blvd.  
Chicago, IL 60604  
312-886-0983 (v)  
312-886-4071 (f)

cc: Thomas Nash, ORC  
Lawrence Antonelli, Ohio EPA