



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 5  
77 WEST JACKSON BOULEVARD  
CHICAGO, IL 60604-3590

EPA Region 5 Records Ctr.  
269412

REPLY TO THE ATTENTION OF

**Sent Via Electronic Mail and by Certified Mail Return Receipt Requested**

**SR-6J**

February 6, 2006

Mr. Douglas A. McWilliams, Esq.  
Squire, Sanders, & Dempsey, L.L.P  
4900 Key Tower  
127 Public Square  
Cleveland, OH 44114-1304

**Re: Request For Extension Of Time To Respond To U.S. EPA Notice of Deficiencies and  
Comments to the Final Draft Remedial Investigation/Feasibility Study (RI/FS)  
Report, Revision 1 (July 2005), Chemical Recovery Systems (CRS), Inc.,**

Dear Mr. McWilliams:

This letter acknowledge your written request received via facsimile on Feb 1, 2006, for an extension to amend the RI/FS Report. EPA accepts the request for the extension, however, pursuant to Paragraph 64(D) of the Administrative Order on Consent: "If U.S. EPA disapproves or requires revisions to the Remedial Investigation report, in whole or in part, Respondents will amend and submit to U.S. EPA a revised remedial investigation report which is responsive to the directions in all U. S. EPA comments, within thirty (30) days of receiving U.S. EPA's comments." Therefore, the document deliverable is due to the agency on or before, March 3, 2006.

In the event Respondents find that they are unable to meet the said deliverable deadline; Respondents may request another extension for the agency to consider. If you would like to discuss this matter, please do not hesitate to contact the agency.

Sincerely,

Gwendolyn S. Massenburg  
Remedial Project Manager  
U. S. EPA (SR-6J)  
77 W. Jackson Blvd.  
Chicago, IL 60604  
312-886-0983 (v)  
312-886-4071 (f)

cc: Thomas Nash, ORC  
Lawrence Antonelli, Ohio EPA