EPA Region 5 Records Ctr.

272723

From:

BRUCE SYPNIEWSKI

To:

BELL-JAMES

Date:

4/29/97 9:05am

Subject:

Skinner -Reply -Reply -Forwarded

FYI, I will follow-up directly with Jim on this. Several things you need to do for the Skinner site:

1) Change the SCAP targets for RD/RA Negotiation Start (shows up as 3 QTR 97, should be 4 QRT 97);

2) Change the SCAP target for RD/RA Negotiaion Completion (shows up as 4 QTR 97, should be more like 2 QTR

98);

3) You need to set up a meeting with Doug Ballotti, Deb Garber, Sherry Estes, and myself for the morning of May

8th or anytime on May 9th. The purpose of the meeting is to discuss the revised schedule for negotiaions since

Resolve has become involved. I recommend that you and Sherry develop a schedule similar to the previously

generated schedule which has a special notice letter issuance date in the 4 QTR 97 and a negotiation completion

date in the 2 QTR 98.

Question, please see me. Thanks.

CC:

BALLOTTI-DOUGLAS