



278717

I.3  
1/14/92

## FINAL POLREP

DATE: 01/14/92

FROM: MAUREEN O'MARA, OSC, EERB, RESPONSE SECTION III, USEPA

TO: S. LUFTIG-ATTN:T.JOHNSON,USEPA,OSWER,WASH,D.C.....(EPA5511)  
B. BOWDEN, BRANCH CHIEF, EERB, USEPA, CHICAGO,IL....(EPA9538)  
T. GEISHECKER, SECT. CHIEF,EERB III,USEPA,CHICAGO,IL(EPA9538)  
S. KAISER, OFF. REG COUNSEL, USEPA, CHICAGO, IL.....(VIA FAX)  
P. SHAFER, EMER. SUP. SECT., USEPA, CHICAGO, IL.....(VIA FAX)  
S. PASTOR, OFF. PUB. AFF., USEPA, CHICAGO, IL.....(EPA9513)  
C. SHROER, OFF. ENV. RESP., IDEM, INDIANAPOLIS, IN..(US MAIL)

SUBJECT: CARRICO DRUM SITE, WASHINGTON, IN

POLREP: POLREP 3

SITE NO: PF

D.O. NO: 7640-05-199

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NON-NPL

START DATE: 9/18/91

## 1. SITUATION:

JANUARY 8 THROUGH JANUARY 11: WEATHER RANGED MID 40s WITH RAIN EARLY IN THE WEEK TO SUNNY WITH A HIGH NEAR 55°F NEAR THE END OF THE WEEK.

## 2. ACTION TAKEN:

JANUARY 8, 1992 - ERCS MOBED TO SITE. BEGAN CRUSHING EMPTY DRUMS. EXCAVATED OIL CONTAMINATED SOIL. LOADED EMPTY DRUMS AND SOIL INTO 30 CUBIC YARD ROLL-OFF. ASBESTOS ABATEMENT SUBCONTRACTOR INSPECTED ASBESTOS LINED TANKS. CLEARED DEBRIS FROM AROUND ASBESTOS TANKS.

JANUARY 9, 1992 - OIL WAS PUMPED FROM TANKS INTO TANKER TRUCK. APPROXIMATELY 524 GALLONS OF OIL WERE TRANSPORTED TO SAFETY-KLEEN'S NEW CASTLE, KY FACILITY. CONTINUED LOADING OF EMPTY DRUMS, PPE, AND OIL-CONTAMINATED SOIL. SHIPPED 30 CUBIC YARD ROLL-OFF CONTAINER OF CRUSHED DRUMS, PPE, AND SOIL TO CHEMICAL WASTE MANAGEMENT'S FT. WAYNE, IN FACILITY. BEGAN ABATEMENT OF ASBESTOS LINED TANKS. DROPPED OFF EMPTY 20 CUBIC YARD ROLL-OFF BOX.

JANUARY 10, 1992 - COMPLETED ASBESTOS ABATEMENT. CONTINUED LOADING CRUSHED DRUMS, PPE, AND SOIL INTO 20 CUBIC YARD ROLL-OFF. SHIPPED 20 CUBIC YARD ROLL-OFF TO CHEMICAL WASTE MANAGEMENT'S FT. WAYNE, IN FACILITY. PETROLANE PICKED UP SMALL PROPANE CYLINDERS FOR DISPOSAL. COMPLETED SOIL EXCAVATION AND DRUM/DEBRIS REMOVAL. ERCS DEMOED SITE.