

T.3
5/5/97

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.



284427

I. HEADING

Date: May 5, 1997

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From: Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

To: E. Watkins, OSWER, Wash., D.C. (703-603-9133)
K. Mould, OSWER, Wash., D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 9: April 25 through May 2, 1997

II. BACKGROUND

Site No: A551	Delivery Order No: 5001-05-413
CERCLIS No: WID006090286	
Response Authority: CERCLA	NPL Status: Non-NPL
State Notification: Yes	Start Date: March 10, 1997
Status of Action Memorandum:	Approved (Signed January 15, 1997)

III. SITE DESCRIPTION

See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

- ° Hazardous characterization of the drum samples has been initiated.
- ° Fluorescent light bulbs and PCB ballasts were collected and staged. The PCB ballasts were placed in drums for disposal.
- ° Scrap metal was loaded into a rolloff box.
- ° Empty drums and containers were crushed and loaded into a rolloff box for disposal.

- Removal of overhead process and vent lines in the plating area was initiated.
- One 30 cubic yard rolloff box of hazardous waste was shipped off site.
- Arranged transportation and disposal of one 20 cubic yard asbestos wastes.

B. Next Steps

- Consolidate compatible waste streams
- Pump out waste from sump pits and storage tanks
- Remove overhead hazards in plating area

V. COSTS (through 4/25/97)

Extramural Costs:

Total Cleanup Contractor (ERCS) Costs	\$280,662
START	\$ 20,780
TOTAL, EXTRAMURAL COSTS	\$301,442

Intramural Costs:

U.S. EPA	\$ 16,442
Total, Intramural Costs	\$ 16,442

<u>TOTAL SITE COST</u>	<u>\$317,884</u>
Project Ceiling	\$973,900
Project Funds Remaining (percentage)	67.4%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

<u>Wastestream</u>	<u>Medium</u>	<u>Quantity</u>	<u>Containment</u>	<u>Treatment</u>	<u>Disposal</u>
Non-haz debris	Solid	550 cy	Rolloff	Landfill	Best Disposal Co., Menomonee Falls, WI
Scrap metal	Solid	160 cy	Rolloff	Recycle	Miller Compressing Co., Milwaukee, WI
Scrap metal (engine with fly-wheel)	Solid	6,000 lb (estimate)	N/A	Recycle	Miller Compressing Co., Milwaukee, WI
Scrap metal (press)	Solid	60,000 lb (estimate)	N/A	Recycle	Miller Compressing Co., Milwaukee, WI
Copper metal	Solid	2,446 lb	Rolloff	Recycle	Miller Compressing Co., Milwaukee, WI
007 haz waste	Solid	85 cy	Rolloff	Landfill	City Environmental, Inc., Detroit, MI
Transformers	Solid	7	N/A	Recycle	S.D. Meyers, Tallmadge, OH
Asbestos	Solid	20 cy	Rolloff	Landfill	Pheasant Run Recycling & Disposal Facility, Bristol, WI



FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348



EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414.657.0182

INCLUDING THIS COVER SHEET THERE ARE <u> </u> PAGES BEING TRANSMITTED!	
TO: <i>See the list on page 1.</i>	
COMPANY: <i>Rey Rivera USEPA OSC</i>	
PHONE: <i>5-5-97</i>	FAX: <i>5-5-97</i>
DATE: <i>5-5-97</i>	
FROM: <i>Rey Rivera USEPA OSC</i>	
COMMENTS: <i>Polrep[#] 9, please copy fax and distribute to the listed parties.</i>	

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE

KENOSHA, WI 53143



MODE = MEMORY TRANSMISSION

START=MAY-05 14:40

END=MAY-05 15:14

FILE NO. = 043

STN NO.	COM	ABBR NO.	STATION NAME/TEL.NO.	PAGES	DURATION
001	OK	[01]	OSWER	004/004	00:02'02"
002	OK	[02]	USEPA ERB	004/004	00:01'23"
003	OK	[03]	PUBLIC AFFAIRS	004/004	00:01'24"
004	OK	[04]	ORC	004/004	00:01'24"
005	OK	[05]	US COAST GUARD	004/004	00:01'45"
006	BUSY	[06]	US FISH	000/004	00:00'00"
007	OK	[07]	WDNR	004/004	00:01'23"
008	OK	[08]	KREWSON KENOSHA	004/004	00:01'54"
009	OK	[09]	AMUNGWA FOR	004/004	00:02'23"

-FROST MANUFACTURING -

***** -USEPA SUPERFUND - ***** 414 652 2348 - *****



FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414.657.0182



INCLUDING THIS COVER SHEET THERE ARE _____ PAGES BEING TRANSMITTED	
TO: <i>See the list on page 1.</i>	
COMPANY:	
PHONE:	FAX:
DATE: <i>5-5-97</i>	
FROM: <i>Rey Rivera USEPA OSC</i>	
COMMENTS: <i>PolrepTH 9, please copy fax and distribute to the listed parties.</i>	

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE

KENOSHA, WI 53143