



292534

**POLREP**

DATE: 01/03/92

FROM: MAUREEN O'MARA, OSC, EERB, RESPONSE SECTION III, USEPA

TO: S. LUFTIG-ATTN:T.JOHNSON,USEPA,OSWER,WASH,D.C.....(EPA5511)  
B. BOWDEN, BRANCH CHIEF, EERB, USEPA, CHICAGO,IL....(EPA9538)  
T. GEISHECKER, SECT. CHIEF,EERB III,USEPA,CHICAGO,IL(EPA9538)  
S. KAISER, OFF. REG COUNSEL, USEPA, CHICAGO, IL.....(VIA FAX)  
P. SHAFER, EMER. SUP. SECT., USEPA, CHICAGO, IL.....(VIA FAX)  
S. PASTOR, OFF. PUB. AFF., USEPA, CHICAGO, IL.....(EPA9513)  
C. SHROER, OFF. ENV. RESP., IDEM, INDIANAPOLIS, IN..(US MAIL)

SUBJECT: CARRICO DRUM SITE, WASHINGTON, IN

POLREP: POLREP 2

SITE NO: PF

D.O. NO: 7640-05-199  
RESPONSE AUTHORITY: CERCLA  
NPL STATUS: NON-NPL  
START DATE: 9/18/91

## 1. SITUATION:

DECEMBER 11 THROUGH DECEMBER 16: WEATHER RANGED UPPER 30s WITH RAIN EARLY IN THE WEEK TO SUNNY WITH A HIGH NEAR 50°F NEAR THE END OF THE WEEK.

## 2. ACTION TAKEN:

DECEMBER 11, 1991 - ERCS MOBED TO SITE. BEGAN CONSOLIDATION OF BASE/NEUTRAL LIQUIDS. BEGIN LOADING FLAMMABLE LIQUIDS AND SOLIDS IN PREPARATION FOR SHIPMENT. SHIPPED 105 DRUMS OF WASTE PAINT AND 46 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-KLEEN'S NEW CASTLE, KY FACILITY.

DECEMBER 12, 1991 - CONSOLIDATED SAMPLES INTO DRUMS. CONTINUED CONSOLIDATION AND STAGING OF BASE/NEUTRAL LIQUIDS. STAGED DEBRIS/SOIL DRUMS. CONTINUED LOADING FLAMMABLE LIQUIDS FOR SHIPMENT. SHIPPED 140 DRUMS OF WASTE PAINT AND 38 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-KLEEN'S NEW CASTLE, KY FACILITY.

DECEMBER 13, 1991 - CONTINUED TO STAGE OIL, B/N LIQUIDS, AND SOIL/DEBRIS DRUMS. COMPLETED CONSOLIDATION OF WASTE OXIDIZERS. OIL WAS PUMPED FROM DRUMS TO VAC TRUCK. CONTINUED LOADING FLAMMABLE LIQUIDS FOR SHIPMENT. SHIPPED 82 DRUMS OF WASTE PAINT AND 40 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-KLEEN'S NEW CASTLE, KY FACILITY. SHIPPED 2 DRUMS OF WASTE OXIDIZER LIQUID AND 27 DRUMS OF WASTE COMBUSTIBLE LIQUID TO ECOLOTEC, DAYTON, OH.

DECEMBER 16, 1991 - OIL WAS PUMPED FROM TANKS INTO TANKER TRUCK. APPROXIMATELY 2131 GALLONS OF OIL WERE TRANSPORTED TO SAFETY-KLEEN'S NEW CASTLE, KY FACILITY.

3. FUTURE ACTIONS:

- COMPLETE SOIL AND DEBRIS REMOVAL
- INVESTIGATE ON-SITE ASBESTOS WASTE AND EVALUATE CLEANUP OPTIONS
- REMOVE AND DISPOSE OF OIL SLUDGE FROM STORAGE TANKS

4. ESTIMATED COSTS (THROUGH 12/16/91) - INCLUDING AWAIT BILLS

TAT COSTS ARE BASED ON FIELD AND OFFICE TIME THROUGH 12/28/91.

	<u>CEILING</u>	<u>COSTS</u>	<u>AMOUNT REMAINING</u>
ERCS	\$100,000	\$90,950.22	\$9,049.78
TAT	\$50,000	\$42,069.75	\$7,930.25
TOTAL	\$150,000	\$133,019.97	\$16,980.03

5. DISPOSAL

WASTE STREAM	DATE SHIPPED	QUANTITY SHIPPED	FACILITY
WASTE PAINT RELATED MATERIAL FLAMMABLE LIQUID UN 1263	12/11/91 12/12/91 12/13/91	5,079 GAL 5,545 GAL 3,178 GAL	SAFETY-KLEEN NEW CASTLE, KY
WASTE COMBUSTIBLE LIQUID, n.o.s. NA1993	12/11/91 12/12/91 12/13/91 12/13/91	2,692 GAL 765 GAL 1,081 GAL 1,485 GAL	SAFETY-KLEEN NEW CASTLE, KY ECOLOTEC DAYTON, OH
WASTE OXIDIZER	12/13/91	100 GAL	ECOLOTEC DAYTON, OH
WASTE OIL (NON-HAZARDOUS)	12/16/91	2,131 GAL	SAFETY-KLEEN NEW CASTLE, KY
SOIL AND DEBRIS	-	UNK	TBD